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FOREWORD

Martin Short
President, World Cocoa Foundation

On behalf of the World Cocoa Foundation, I wish to 

congratulate the government of Ghana for this 2022-2025 

national implementation plan, part of the Cocoa & Forests 

Initiative. The World Cocoa Foundation convenes 35 cocoa 

and chocolate companies, amongst our approximately 100 

members, to contribute to the Cocoa & Forests Initiative. 

We are proud of our collaboration with the government 

and the progress we have made together so far to eliminate 

deforestation and restore degraded lands in cocoa-growing 

areas. With this second national implementation plan, we 

welcome the next phase of our collective work. The private 

sector is committed to align its investments with the 

national priorities spelt out in this 2022-2025 national 

implementation plan and the Green Ghana Project. We will 

continue to work together through the Cocoa & Forests 

Initiative governance structure, hosted by the Ministry of 

Lands and Natural Resources.

Where are we today? We have been transparent on 

progress and challenges every year, with joint public 

reporting. As shown in our 2021 annual report, the private 

sector reached 72% traceability1 in direct supply chains, 

and we want to accelerate our collaboration with the 

Ghana Cocoa Board on the Cocoa Management System so 

consumers can know where cocoa comes from and how it 

is grown. 

1 Companies are applying more precise criteria for the traceability 

indicator, based on the volume of cocoa – rather than number of 

farmers – that meets requirements on unique farmer IDs, polygon 

mapping and tracing of cocoa.

On behalf of the President of the Republic of Ghana, H.E. 

Nana Addo Dankwa Akufo-Addo, and the Government and 

people of Ghana, I wish to express our sincerest gratitude 

to the Sustainable Trade Initiative (IDH), the World Cocoa 

Foundation, and all other CFI Partners, as well as the CFI 

National Secretariat, for the dedication and hard work 

which has produced this National Implementation Plan 

(NIP) for the second phase of the Cocoa and Forests 

Initiative (CFI). 

This Initiative, which seeks to end deforestation and forest 

degradation in the cocoa supply chain, is crucial to the 

protection of our forest resources, even as we seek to 

increase cocoa production. 

Available statistics indicates that globally, some one point 

six billion (1.6 billion) people depend on the forest for their 

livelihood; and in Ghana, about eighty-five percent (85%) 

of the population rely on the forest for some subsistence 

to meet their socio-economic needs. The protection of our 

forest resources is, therefore, of utmost importance and 

consequential. 

Apart from these socio-economic benefits, forests are 

also home to most of the earth’s terrestrial biodiversity, 

and crucial to our fight against climate change. With the 

climate crisis said to be reaching a tipping point, urgent 

and collective actions are needed to safeguard our planet, 

and the Cocoa and Forest Initiative is one of the many 

interventions we have adopted to address deforestation 

and forest degradation. I wish to commend the Signatories 

of the Joint Framework for Action (JFA), as well as civil 

society organisations and CFI stakeholders, for their 

investment, commitment and support over the years. 

This 2021–2025 National Implementation Plan builds on 

previous Plans, and presents actions and activities needed 

to restore and protect degraded forests, produce cocoa 

sustainably and also engage communities to ensure they 

are inclusive in decision making and their livelihoods are 

improved. The preparation of this Plan involved several 

consultations and engagements to ensure that the process 

was comprehensive, participatory and acceptable by 

all stakeholders. I am, therefore, confident that we will 

all embrace this Implementation Plan, and execute the 

necessary actions to ensure that we achieve the objective 

of the CFI. 

The Ministry of Lands and Natural Resources and the 

Government of Ghana remain committed to the process 

and looks forward to collaborate with all stakeholders to 

implement key policies, strategies and field-based activities 

in the NIP, especially, the National Forest Monitoring 

System, Cocoa Traceability, Tree Registration and 

Landscape restoration. 

Let us all continue to work hard to sustain the interest 

and momentum and make more investments to ensure 

enhanced impact on our cocoa landscapes and livelihoods 

of communities. The time for action is now. Let us therefore 

roll up our sleeves and get to work. 

PREFACE

Agroforestry is rapidly developing, with more than 10 

million multi-purpose trees distributed since 2018. And to 

ensure farmer livelihoods benefit, the private sector has 

delivered more than 7 million improved cocoa trees since 

2018 and trained 350,000 farmers in 2021 to grow more 

cocoa on less land. 

Together with public and civil society partners, we are 

working in Hotspot Intervention Areas identified by the 

Ghana Cocoa Forest REDD+ Program. For example, eight 

World Cocoa Foundation members are active in a public 

private partnership in the Asunafo Asutifi region. 

But this is not enough, and we want to work even 

more closely with the government to prioritize satellite 

monitoring, resource mobilization and fundraising, public-

private collaboration in additional Hotspot Intervention 

Areas, and full implementation of the cocoa management 

system.

Finally, we should never lose sight of the root causes of 

deforestation and child labour: farmer poverty and low 

cocoa prices. We will need to find the right strategic 

approach to tackle these issues together if we truly want 

to protect the environment and provide a living income to 

cocoa communities.

Hon. Samuel A. Jinapor
Minister for Lands and Natural Resources
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PREFACE

Jonas Mva Mva
IDH Africa Regional Director - Landscape

Twenty twenty-one was a remarkable year for Ghana and 

the rest of the world as it marked a gradual transition 

to normalcy as countries eased on COVID-19 lockdown 

restrictions. The challenging period prior to this witnessed 

the interruption and suspension of many project activities 

that adversely affected project planning and timelines. 

Nonetheless, the Cocoa & Forests Initiative (CFI) has 

proven its resilience by successfully transitioning to the 

second phase (2021-2025). The Initiative has experienced 

a stronger collaboration between cocoa Companies and 

relevant government institutions at the national and 

landscape level. CFI National Secretariat put much work 

into finalizing the 2021-2025 Implementation Plan, which 

builds on the achievements of the first phase (2018 -2020). 

IDH continues this journey with cocoa companies and 

governments to ensure that they live up to the strong 

commitments made to eliminate deforestation linked to 

cocoa production, increase sustainable cocoa production 

and contribute to farmers livelihood. We aim to help reach 

these goals by facilitating cooperation, aligning groups 

of stakeholders around the way forward and creating the 

conditions necessary for success. CFI is another example of 

a coalition of stakeholders convened by IDH.

The year 2021 has seen successes and challenges and we 

wish to highlight a few. Companies supported farmers in 

restoration and reforestation programs with 213 hectares 

of Category 2 Forest Reserve areas restored.  The Green 

Ghana Project introduced by the Ministry of Lands and 

Natural Resources in 2021 is an excellent example of 

government’s vision and desire to restore Ghana’s forest 

cover, aligns with CFI goals and as such gives guidance 

to the Initiative. However, while at the onset of 2021, 

the Initiative anticipated success in the area of Satellite 

Monitoring for forest management and cocoa sustainability 

progress has been slow.  

This year, the move to collaborate with public and private 

sector to plant and nurture twenty million (20M) trees 

across the country will give CFI partners the opportunity to 

get further collaboration with government. We look forward 

to exciting times as we work through the second phase of 

CFI 2021-2025. We would like to encourage the signatories 

of CFI, to maintain the ambition levels as we have no doubt 

that sustainable cocoa production can truly go hand in 

hand with forest preservation which we believe is of value 

to all of us, from local communities to the national economy 

and all the way through to international ecosystems. 

We look forward to the next steps of the CFI when it comes 

to cocoa traceability, the joint use of satellite monitoring 

and expediting joint investments.  It is ever more important 

to stay committed and together move towards the same 

goal.

LIST OF ABBREVIATIONS

ARS African Regional Standard

CBNRM Community Based Natural Resources 

Management

CEOs Chief Executive Officers

CFI Cocoa & Forests Initiative

COCOBOD Ghana Cocoa Board

COP Conference of Parties

CREMA Community Resource Management Area 

CSDS Cocoa Sector Development Strategy

CSO Civil Society Organization

ERP Enterprise Resource Planning

EU European Union

FC Forestry Commission

FDMP Forestry Development Master Plan

GAP Good Agricultural Practices

GCFRP Ghana Cocoa Forest REDD+ Programme

GDP Gross Domestic Product

GFIP Ghana Forest Investment Programme

GFPS Ghana Forest Plantation Strategy

GRS Ghana REDD+ Strategy

GSA Ghana Standards Authority

GSGDA Ghana Shared Growth and Development 

Agenda

HCS High Carbon Stock

HCV High Carbon Value

HIA Hotspot Intervention Area

IDH Sustainable Trade Initiative

ISSER Institute of Statistical, Social and Economic 

Research

ISU The Prince of Wales International 

Sustainability Unit

IUCN International Union for the Conservation of 

Nature and Natural Resources

JFA Joint Framework for Action

KPI Key Performance Indicator

LBCs License Buying Companies 

M&E Monitoring and Evaluation

MESTI Ministry of Environment, Science, 

Technology   and Innovation

MINEF Ministry of Water and Forests of Côte 

d’Ivoire 

MLNR Ministry of Lands and Natural Resources

MOFA Ministry of Food and Agriculture

MOU Memoranda of Understanding

NGOs Non-governmental Organizations

NIP National Implementation Plan

NOC National Oversight Committee

NS National CFI Secretariat

NYD New York Declaration on forests

RDF Resettlement Policy Framework

REDD+ Reducing Emissions from Deforestation 

and Forest Degradation (conservation, 

sustainable management of forests, and 

enhancement of forest carbon stock)

RMSC Resource Management Support Centre

RPF Resettlement Policy Framework

SDGs Sustainable Development Goals

TFA Tropical Forests Alliance

TWG Technical Working Group

UN United Nations

UNEP United Nations Environment Programme

URL Uniform Resource Locator

VSLA Village Savings and Loan Association

WCF World Cocoa Foundation
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CONTENTS Executive Summary

Ghana’s cocoa sector continues to play a fundamental 

role in the country’s economy. The forest being the main 

fountain of cocoa production in Ghana, over a quarter of 

agriculture conversion in the country stems from cocoa 

expansion. The United Nations Environment Program 

(UNEP) had established over a decade ago that cocoa 

farming is a direct driver of deforestation in Ghana. 

This is expected to result in the clearance of large areas 

of forest for cocoa cultivation, threatening the country’s 

forests. This implies that there is a need for collaborative 

approach and innovative intervention to tackle any sort 

of deforestation and forest degradation emanating from 

cocoa production.

In order to sustainably manage cocoa production and 

protect the environment, the World Cocoa Foundation and 

the Sustainable Trade Initiative in collaboration with the 

International Sustainability Unit of the Office of the Prince 

of Wales have partnered with governments of Ghana and 

Cote d’Ivoire and some leading private cocoa companies to 

initiate the Cocoa and Forests Initiative (CFI).  The initiative 

aims at providing the enabling environment for the cocoa 

sector players to positively contribute to the preservation 

of forests in Ghana and the country’s economy as well as 

protecting rural livelihoods. 

The CFI is an all-inclusive approach to deal with the 

complex problem of deforestation and forest degradation 

stemming from cocoa production with a main focus on 

three thematic areas: (1) forest protection and restoration, 

(2) sustainable production and farmers’ livelihoods, and 

(3) community engagement and social inclusion. These are 

categorized in a principal Framework for Action for Ghana 

and its National Implementation Plan (NIP) to guide actors 

and stakeholders in their commitments towards achieving 

the goals of the initiative.

The Joint Framework for Action outlines the core objective 

of the CFI, which intends to create an enabling environment 

for the private sector to closely partner the government of 

Ghana and align with national objectives and strategies for 

reducing deforestation and forest degradation in the cocoa 

sector. Accordingly, national efforts will be complemented 

by the execution of individual private companies’ action 

plans concentrating on some or all the elements of the NIP. 

This emphasizes that agricultural production and forest 

management can go hand in hand in a sustainable manner 

to achieve sustainable development through the public 

and private partners in the cocoa sustainability and forest 

management sectors.

Based on the ideology and value of maximising resources 

and avoiding duplication, this NIP will continue to avoid 

carrying out similar existing initiatives, ongoing projects and 

programs but aligns with existing government and private 

sector efforts such as the Ghana Cocoa Board and Forestry 

Commission’s REDD+ program on sustainable cocoa 

production, farmers’ livelihoods, Community Engagement 

and Social Inclusion as well as initiatives on reducing 

deforestation and forest degradation.  The Initiative will 

thus contribute to long-term goals set by government and 

industry, using a phased approach. 

The first phase of the NIP was from 2018-2020 and it saw 

the restoration of over two hundred thousand hectares 

of forest area within cocoa landscapes and almost 

eleven thousand hectares of cocoa farms rehabilitated 

to enhance long-term productivity of high-quality cocoa 

in an environmentally sustainable manner. The average 

yield of cocoa has also increased from 450 kg/ha to 500 

kg/ha. Community-based natural resource management 

structures were strengthened and community consultations 

and information sharing also prioritized. This 2021-2025 NIP 

will continue to focus on halting further deforestation and 

forest degradation in the six Hotspot Intervention Areas 

(HIAs) identified in the Ghana Cocoa Forest Landscape 

that has the highest deforestation rate covering 2.5 million 

hectares in the Ashanti, Ahafo, Central, Eastern and 

Western-North Regions of Ghana, which were also the 

focus of the previous NIP.
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The Joint Framework for Action establishes the basis for 

CFI interventions in Ghana. It entails a multi-stakeholder 

landscape approach, which will empower all stakeholders 

to progress towards national rollout while securing the 

remaining forests in Ghana in the immediate short-term. 

Hence, as a progression from the first phase, the CFI will 

focus on eight overarching core commitments, specifically:

1. Prohibit and prevent activities that cause or 

contribute to any further deforestation or forest 

degradation in the cocoa sector; 

2. Respect the rights of cocoa farmers, including 

identifying and mitigating social risks, and sequencing 

the implementation of actions to minimize potential 

adverse social and economic impacts; 

3. Promote the effective restoration and long-term 

conservation of National Parks, Wildlife Sanctuaries, 

Wildlife Resource Reserves, Forest Reserves, and 

unprotected off-reserve forest lands; 

4. Strengthen supply chain mapping, with the end goal 

of full traceability at the farm-level; 

5. Implement verifiable actions and time-bound targets 

on the basis of sound data, robust and credible 

methodologies, stakeholder consultation, and realistic 

timeframes;

6. Implement agreed actions in the context of a 

broader landscape-level approach, with strong links 

with similar initiatives in other commodities, and full 

alignment with the national REDD+ strategy, new 

Ghana Cocoa Sector Development Strategy II, and 

other relevant national strategies and plans; 

7. Embrace shared responsibility to implement the 

Framework actions, including continued engagement 

in a multi-stakeholder process for dialogue on key 

issues, development of effective implementation plans, 

and joint learning and knowledge sharing; and 

8. Provide effective monitoring and reporting on 

progress on commitments and actions to ensure 

transparency and accountability.

The government of Ghana will continue to create an 

enabling environment through law enforcement, policy 

implementation, setting up a Fund and improve on the 

national traceability system. 

The effectiveness of the 2021-2015 National Implementation 

Plan is crucial for the subsequent phase and success of 

the CFI.  The government of Ghana and private sector will 

make diverse investments in the targeted areas to protect 

the remaining forests while supporting farmers and local 

communities to prosper.  This will contribute towards the 

preparation of partners of the Initiative for national rollout 

and make a positive impact in the long run as far as forest 

protection and sustainable cocoa production is concern.

Summary of the main actions 
defined in the National 
Implementation Plan

Forest Protection & Restoration

ACTION 8: Enhancement of 

public-private collaboration at 

local and global level

ACTION 1: Up-to-date maps 

on forest cover and land 

use for the cocoa growing 

landscape in Ghana

ACTION 3: Acceleration of 

the development of land and 

tree tenure reform to retain 

naturally regenerated trees on 

off-reserve farmlands and in 

the farming landscape

ACTION 2: Zero production 

& sourcing of cocoa from 

protected areas

ACTION 4: Establishment of a 

national register of farms and 

trees

ACTION 5: Restoration of 

degraded cocoa landscapes

ACTION 6: Strengthening of 

forest law enforcement and 

governance

ACTION 7: Mobilization of new 

sources of funds

Sustainable Cocoa Production 
& Farmer Livelihood

ACTION 11: Promotion 

of financial inclusion and 

innovation

ACTION 12: Improvement in 

cocoa supply chain mapping 

and traceability

ACTION 9: Promotion of 

investment in long-term 

productivity of high-quality 

cocoa

ACTION 10: Support the 

development of National 

Implementation Guide for ARS 

1000 Series of Standards to 

promote Climate Smart Cocoa 

and Crop diversification

Community Engagement 
& Social Inclusion

ACTION 16: Development 

of operational guidelines for 

resettlement and livelihood 

restoration

ACTION 17: Operationalize 

social and environmental 

safeguards based on country-

driven approach

ACTION 15: Development of 

gender- and youth-sensitive 

action plans

ACTION 13: Promotion 

of information sharing, 

consultation and participation 

of cocoa farmers and their 

communities, 

ACTION 14: Promote 

community-based resource 

management and governance
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IMPLEMENTATION TIMELINE

ACTION 2: Zero production 

& sourcing of cocoa from 

protected areas

ACTION 4: Establishment of a 

national register of farms and 

trees

ACTION 5: Restoration of 

degraded cocoa landscapes

ACTION 11: Promotion 

of financial inclusion and 

innovation

ACTION 16: Development 

of operational guidelines for 

resettlement and livelihood 

restoration

ACTION 17: Operationalize social and 

environmental safeguards based on 

country-driven approach

DEC 2021 DEC 2022 DEC 2023 DEC 2024 DEC 2025

ACTION 8: Enhancement of 

public-private collaboration at 

local and global level

ACTION 1: Up-to-date maps 

on forest cover and land 

use for the cocoa growing 

landscape in Ghana

ACTION 3: Acceleration of 

the development of land and 

tree tenure reform to retain 

naturally regenerated trees on 

off-reserve farmlands and in 

the farming landscape

ACTION 12: Improvement in 

cocoa supply chain mapping 

and traceability

ACTION 6: Strengthening of 

forest law enforcement and 

governance

ACTION 7: Mobilization of new 

sources of funds

ACTION 9: Promotion of 

investment in long-term 

productivity of high-quality 

cocoa

ACTION 10: Support the 

development of National 

Implementation Guide for ARS 

1000 Series of Standards to 

promote Climate Smart Cocoa 

and Crop diversification

ACTION 15: Development of 

gender- and youth-sensitive 

action plans

ACTION 13:  Promotion 

of information sharing, 

consultation and participation 

of cocoa farmers and their 

communities,

ACTION 14: Promote 

community-based resource 

management and governance
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INTRODUCTION

Background

Ghana’s chief agricultural export cash crops remains cocoa. 

The production of cocoa takes place in the forested areas 

such as the Ashanti, Bono, Bono East, Ahafo, Western 

North, Western, Eastern, Central and Northern parts of the 

Volta Region of the country. Ghana is the second highest 

cocoa producing country in the world, after Côte d’Ivoire, 

with the sector producing about 970,000 metric tons of 

cocoa in 2017 (COCOBOD, 2017) and having a market 

share of about 20 percent (Goodman, 2017). The Ghanaian 

economy over the years has benefited significantly from 

the cocoa sector and has contributed immensely to the 

development of the nation. The country received USD2.71 

billion from the export of cocoa in 2017. Ghana has a 

reputation for the high quality of its cocoa beans in the 

international market (Roldan et al., 2013). Though the 

sector’s overall contribution to national gross domestic 

product (GDP) is about 3 percent, it makes up about 20-25 

percent of total export earnings, provides about two-thirds 

of cocoa farmers’ incomes and supports the livelihoods 

of approximately four million farming households (Ghana 

Statistical Service, 2015; ISSER, 2017). Moreover, cocoa 

production has been vital to poverty reduction in the 

country over the past decades. Poverty prevalence among 

cocoa farmers dropped from 64 percent in 1991 to 24 

percent in 2006 compared with the national poverty 

incidence and poverty among non-export (food crop) 

farmers, which declined from 52 to 29 percent and 68 to 

46 percent, respectively, over the same period (Ghana 

Statistical Service, 2007). The impact of cocoa on rural 

livelihoods encourages farmers to increase cultivation by 

expanding cocoa land areas at the detriment of the forest.

Ghana serves as a home to about 6.3 million hectares 

of forests, which play a crucial role in regulating 

climate and providing other critical ecosystem services. 

As a forest crop, cocoa needs these forests to thrive. 

Nonetheless, cocoa production has been identified as 

one of the main drivers of deforestation. More than one-

fourth of agriculture conversion in the country is from 

cocoa expansion. According to the UNEP (2008), cocoa 

production is a driver of deforestation in the country. 

The sustainability of cocoa production is of concern to both 

government and the private sector but the alarming rate of 

deforestation and forest degradation in a bid to enhance 

productivity is disquieting. Thus, critical interventions are 

needed to deal with deforestation and forest degradation 

stemming from cocoa production. 

In 2017, twelve leading cocoa companies signed the 

Cocoa & Forests Initiative Statement of Intent in London, 

committing to halting deforestation and forest degradation 

related to the cocoa value chain, with an initial focus on 

Côte d’Ivoire and Ghana: the two world’s largest cocoa-

producing nations. Following this commitment, Joint 

Frameworks for Action were developed for Ghana and Côte 

d’Ivoire, facilitated by the Prince of Wales International 

Sustainability Unit (ISU), The Sustainable Trade Initiative 

(IDH), and the World Cocoa Foundation (WCF). 

Currently, 35 leading cocoa and chocolate companies, 

representing 85% of global cocoa usage have joined 

together in the Cocoa & Forests Initiative (CFI) to end 

deforestation and restore forest areas.

The Cocoa & Forests Initiative (CFI) began implementation 

in 2017, after the Signatories of the Joint Framework 

for Action committed to end deforestation and forest 

degradation in the cocoa supply chain through no further 

conversion of any forestland for cocoa production. 

The purpose of CFI is to provide the enabling environment 

for cocoa players to positively contribute to the 

preservation of forests in Ghana. The main objective of CFI, 

as outlined in the Joint Framework for Action, is for the 

private sector to partner with the government of Ghana and 

align with national strategies and objectives for reducing 

deforestation in the cocoa sector. This initiative is based 

on frameworks for action and action plans for the private 

sector and public sector (Côte d’Ivoire and Ghana) that 

outlines strategic actions focusing on three key themes 

to: protect and restore forests, promote sustainable cocoa 

production and farmers’ livelihoods, engage communities 

and boost social inclusion. The first National Implementation 

Plan (NIP) for Ghana was developed around these three 

key themes stemming from the Joint Framework for Action 

signed in 2017 and implemented between 2018 and 2020. 

Under the first NIP, both the public sector and the private 

sector have contributed significantly towards halting 

further conversion of forest areas for cocoa production. 

Government in collaboration with partners is pursuing 

policies to ensure zero sourcing of cocoa from national 

parks, wildlife sanctuaries, and wildlife resource reserves 

which a core part of the CFI commitments. Progress have 

been made through the Tree Tenure Policy to give farmers 

100% ownership of trees they plant as well as naturally 

occurring trees registered under their care. Due to this 

progress made, private sector has supported farmers to 

register their trees, which is aimed to be scaled up in the 

NIP 2021-25. In pursuance of the commitment to promoting 

investment in long-term productivity of high-quality 

cocoa in environmentally sustainable manner, as a way of 

mitigating the risks to climate change, promoting additional 

incomes, and viability of the local economies. The average 

yield of cocoa increased from 450 kg/ha in (2017/2018) 

to 500 kg/ha (2019/2020). This is in pursuit of the 

Productivity Enhancement Program of COCOBOD, which 

seeks for cocoa intensification to produce more on same 

size of land without compromising on the environmental 

effects. Cocoa traceability improved significantly during 

the period with signatory companies achieving 82% 

traceability in their direct supply chains from the farm to 

the first purchase point. Further, community engagement 

and social inclusion was prioritized in cocoa production 

activities. Six high-level landscape forums have also been 

held at all six CFI priority areas with about 500 high-level 

landscape stakeholders. Companies have also undertaken 

several sensitization activities through their direct supply 

chains. Ten (10) Community Resource Management Areas 

(CREMAs) have also been supported through the Forest 

Investment Program with social, economic or technical 

services. Again, a Grievance Redress Mechanism Framework 

for affected cocoa farmers and their communities has been 

developed and disseminated in three Hotspot Intervention 

Areas (HIAs). 

Following the completion of the first phase, the signatories 

of the Joint Framework have approved a second phase 

of the Initiative (2021-2025) for Action. It is against this 

background that a new Implementation plan is required.  

Goal and objectives of the 

implementation plan

The National Implementation Plan (NIP) 2021-2015 aims 

to build on achievements of the previous NIP (2018-2020) 

and facilitate planning and implementation of the current 

commitments featured in the Joint Framework for Action 

signed by the government of Ghana, represented by the 

MLNR, and the representatives of Chocolate and Cocoa 

Industry.

The goal of this National Implementation Plan (2021-25) is 

reflected in the national development agenda as stipulated 

in the National Climate Change Action Plan, Sustainable 

Development Goals of the United Nations, The Forest 

and Wildlife Policy (2012), The Forestry Development 

Masterplan (2016-2036). The goal is also based on the 

commitment of the government of Ghana and the private 

sector to work together to end deforestation and promote 

forest protection and restoration in the cocoa supply chain 

in Ghana through this Joint Framework for Action. 
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The Steering Committee met and reviewed the process 

as well as the findings of the stocktaking exercise 

and forwarded the finalized findings to the Oversight 

Committee. The National Oversight Committee 

scrutinized and agreed on the findings and approved the 

commencement of the 2021-2025 National Implementation 

Plan development process. The Technical Working Group 

who worked with the various taskforces drafted an 

initial master plan for 2021-2025. The draft was reviewed 

and approved by the steering committee. A consultant 

was engaged to put together the Implementation Plan. 

The consultant worked closely with the National Secretariat 

and the Technical Working Group.

A consultative meeting was held between the CFI 

secretariat and the consultant to deepen understanding of 

the 2021-2025 action plan for the development of National 

Implementation Plan for the second phase. The process 

involved conducting a desk review on the Cocoa and 

Forests Initiative and the cocoa and forestry sector in 

Ghana. The desk review also summarized progress made 

under the first phase. CFI Joint Framework of Action was 

also critically examined to outline the actions, activities 

and timelines for the next phase. A participatory workshop 

with stakeholders was conducted by the CFI secretariat to 

obtain and incorporate feedback from various stakeholders 

to refine the draft deliverables and share updated versions. 

Stakeholders include:

• The government of Ghana, led by the Ministry of 

Lands and Natural Resources (MLNR). Others from 

the government included the Ministry of Environment, 

Science, Technology   and Innovation, Ministry of Food 

and Agriculture, COCOBOD and Forestry Commission;

• Industry – chocolate-producing companies and other 

industry partners;

• Civil Society Organizations and Non-Governmental 

Organizations

• IDH and the World Cocoa Foundation, as conveners of 

the Cocoa & Forests Initiative. 

During the workshop, stakeholders discussed proposed 

activities and actions for this second phase of the CFI. 

The output from the workshop was used to update draft 

NIP, which was then presented to the Steering Committee 

for review and recommendations before resubmission to 

the Oversight Committee for approval.

This NIP will help both government and its private sector 

partners to pursue the common goal of reducing Green 

House Gas (GHG) emissions as a result of deforestation 

and forest degradation, sustaining cocoa productivity with 

further conversion of any forests, reducing poverty and 

helping to conserve biodiversity.

This NIP brings together various government policies 

and allied private sector programs in the cocoa sector as 

necessary building blocks for building a sustainably cocoa 

sector, with thriving farmers, and environmentally-friendly 

production practices. 

This NIP 2021-2025 therefore specifies actions and activities 

required to reach this goal whilst fulfilling each of the 

commitment made under the Joint Action for Action. 

It indicates implementation arrangements, timelines, 

indicators for measuring and monitoring, roles and 

responsibilities for achieving the goal of this NIP. 

This NIP will be the basis for CFI signatories and partners to 

develop their individual plans and build on the efforts put in 

place in the first phase to achieve commitments.

Methodology 

Policy alignment

This NIP takes a coordinated and strategic approach to 

align various government policies and programs to ensure 

ownership of the programs and activities, harmonization 

of the sector, management of activities for results, and 

accountability.

At the international level, this NIP is aligned with various 

international treaties and conventions that Ghana has 

signed and ratified. This includes the Convention on 

Biological Diversity, The New York Declaration, and 

the Paris Agreement. All of these agreements seek to 

set the stage for Ghana to reduce greenhouse gases, 

conserve biological diversity, promote fair and equitable 

sharing of the benefits arising out of the utilization of 

genetic resources, and supporting livelihoods options 

as alternatives to deforestation driven by poverty and 

basic needs. These conventions have been translated 

into national policies, which are currently driving national 

development and allocation of resources.

At the national level, this NIP aligns with the Ghana 

Cocoa Forest REDD Program (GCFRP), which represents 

an innovative, unique, and highly ambitious approach 

to reduce deforestation and degradation of about 5.9 

million ha. The program supports the goal of this NIP to 

significantly reduce emissions driven by cocoa farming 

and other agricultural drivers, as well as illegal logging and 

illegal mining, in a manner that will secure the future of 

Ghana’s forests and the livelihoods of local communities. 

Approach

A participatory multi-sectoral approach was adopted to 

involve a wide range of stakeholders in the development 

of this National Implementation Plan. Through the Ministry 

of Lands and Natural Resources, the Ghanaian government 

worked with the conveners (IDH and WCF) to ensure 

the process remained inclusive and acceptable to all 

stakeholders.

Information analysis and 

development process of the NIP

A stocktaking exercise was carried out in 2020 to set 

the tone for the next NIP (which is 2021-2025 NIP) 

development. The main objective of the exercise was to 

collect primary data on a number of indicators related to 

the implementation of Cocoa & Forests, which was used 

to create a dialogue among the signatories of the Joint 

Framework for Action and other key stakeholders to 

formulate new objectives and realistic targets beyond 2020. 

The specific objectives were:

• To review the achievements/progress of CFI

• To identify the challenges of implementation of the 

initiative

• To propose CFI way forward beyond 2020 at the 8th 

National Steering Committee meeting. 

The stocktaking exercise was in three 3 sections (a) 

Respondents – Profile of key stakeholder groups, 

their perception of CFI & their level of assessment of 

stakeholder’s involvement in the initiative, (b) progress 

of the initiative - Achievements & challenges, (c) 

recommendations and the way forward. A total of 46 

stakeholder organizations from public sector, private sector 

and CSOs/NGOs were targeted with an overall response 

rate of 82%.
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Organization of the document

The 2021-2025 National Implementation Plan aims to 

build on achievements of the previous NIP (2018-2020) 

and facilitate planning, and implementation of the current 

commitments featured in the Joint Framework for Action 

for the second phase. It indicates the actions and activities 

required for each of the commitments; it includes a specific 

calendar of activities and timelines assigned to each activity 

or action, provisions on measurement and monitoring of the 

framework, as well as roles and responsibilities are outlined.

This new National Implementation Plan focuses on the 

second phase of the Cocoa and Forests Initiative, between 

2021 and 2025, to prepare for its continuity and expansion 

phase from 2026 through 2043. The 2021-2025 NIP is 

structured into five main sections: 

Section 1 Delivers a background and overview of the 

context of this NIP (2021-2025), summarizing 

some key achievements of the NIP 2018-

2020. It also spells out the goal, objectives 

and a summary of the methods used in its 

development.

Section 2 Specifies the implementation strategy and 

gives the pilots areas within priority HIAs. 

Section 3 Emphasize and focus on the three key 

thematic areas of the NIP, specifies progress 

made under NIP (2018-2020) for each theme, 

giving a concise list of commitments, actions 

and activities to be implemented, as well as 

the institutions involved in implementation.

Section 4 Describe how performance will be measured 

and monitored.

Section 5 Outlines the institutional and governance 

arrangements.

IMPLEMENTATION 
STRATEGY

The focus of Ghana’s Framework for Action of the Cocoa 

and Forests Initiative (CFI) signed at the United Nations 

Climate Change Conference (COP23) was to further halt 

deforestation caused by cocoa production in Ghana and 

Cote D’Ivoire. A first National Implementation Plan (2018-

2020) served as a reference point for both private and 

public stakeholders. This Plan is a follow-up to the previous 

to enable stakeholders to outline and carry out critical 

actions towards reducing deforestation while focusing 

on forest protection, sustainable production and farmer 

livelihoods as well as community engagement and social 

inclusion. In order to ensure successful implementation of 

the plan, some guidelines, strategies and guiding principles 

were outlined as follows:

Public-Private Participation 

This NIP will be implemented through public-private 

partnership. The government of Ghana led by the Ministry 

of Lands and Natural Resources and the Ghana Cocoa 

Board will provide leadership for the coordination of the 

project to be carried out by Ministries, Departments and 

Agencies including private cocoa trading companies and 

chocolate manufacturing companies.

Multi-Stakeholder Participation

Implementation of the NIP will continue to follow a 

participatory process, inclusive of all stakeholders crucial 

to achieving the set goals. Relevant stakeholders such as 

Civil Society Organizations, Local Authorities, Traditional 

Authorities, Farmers and Farmer-based Organizations will 

play a crucial at all levels of CFI implementation. 

Regional Approach 

As was the case in the previous NIP, there will be regular 

exchanges, lesson sharing to set common indication to 

ensure replication and scale up of success across Ghana 

and Cote d’Ivoire. These two countries are close neighbours 

and also the two leading cocoa producing countries. 

Their interactions give CFI the best practical case for 

implementation. The approach is part of the governance 

arrangement to help steer the implementation based on 

regional approach. 

Alignment

Based on the ideology and value of maximising resources 

and avoiding replication, the CFI would not seek to carry 

out similar existing projects but will continue to align with 

existing government and private sector efforts such as 

Ghana REDD+, the GFIP, the ERP and other stakeholders’ 

initiatives that seek to reduce deforestation, promote 

climate smart cocoa production and environmental 

protection.

Resources Mobilization and 

Financing

The CFI Technical Secretariat has identified the need to 

scale up and innovate the strategy for resource mobilization 

in order to facilitate CFI implementation.  In the first phase 

if CFI, numerous activities were delayed largely due to a 

lack of overall funding.  Recognizing the need to intensify 

fundraising efforts to support the implementation of the 

activities in this NIP, the National Secretariat is actively 

identifying additional funding partners for implementing CFI 

activities at the national and landscape levels. 

The CFI will continue to engage with the private sector 

organizations to provide financial resources for the 

activities and actions in line with their commitments 

towards the NIP. Moreover, the Government of Ghana will 

continue to provide financial and in-kind resources towards 

the implementation of this NIP, which will safeguard the 

financial support required implementation. 

Between 2018 and 2020, activities of the National 

Secretariat was funded by donor agencies particularly 

DFID through Partnership for Forests, and others such as 

the World Bank, and the Netherlands government.  The 

national secretariat continues to receive support from the 

Partnership for Forest although the Secretariat has received 

additional funding from the government of Switzerland 

through SECO since 2021. 
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IMPLEMENTATION 
AREAS

The first phase of the CFI (2018-2020) aimed at fostering 

government, industry, farmers and farmer groups, civil 

society, development partners and related stakeholders 

working together to halt deforestation and degradation 

of the forest. The second phase will have a similar focus. 

To maximise the effect for forests and farmers and optimize 

resource use, the 2021-2025 NIP will also focus on the six 

priority Hotspot Intervention Areas (HIAs) which were 

identified in the Ghana Cocoa Forest REDD+ Programme 

(GCFRP) and used for the 2018-2020 NIP. The HIAs cover 

2.5 million hectares with the highest deforestation rate in 

the country. The areas have been defined into group of 

districts and designated areas based on assessment and 

evaluation of key parameters such as deforestation trends 

and drivers, cocoa production and population. 

The first phase of the CFI gives empirical evidence of the 

ongoing activities in these regions and an opportunity for 

effective gap assessment.  It has thus given focus to the 

2021-2025 NIP and will continue to shape national-level 

policy, influence target setting and direct CFI’s long-term 

roadmap. 

A local governance board made up of landowners, 

land users and community members and their leaders 

govern each hotspot Intervention Areas (HIAs). A formal 

consortium of private sector cocoa companies, NGOs and 

government partners will collaborate to provide resources 

for the implementation of the activities.

The basis for the CFI intervention in Ghana involves a 

multi-stakeholder landscape approach as specified in the 

JFA. Signatories of the framework to reduce deforestation 

and forest degradation in the HIAs are implementing some 

projects. While the coverage is national in nature, CFI’s 

National Implementation Plan has prioritized the following 

landscapes in the Ashanti, Ahafo, Central, Eastern and 

Western-North and Central regions of Ghana shown in the 

map. 

1. Ahafo-Ano South/

Atwima Mponua/Atwima 

Nwabiagya

Ashanti Region

2. Asunafo/Asutifi Ahafo Region 

3. Atiwa/Denkyembour/

East Akim

Eastern Region

4. Bibiani/Anwiaso/Sefwi 

Wiawso

Western-North Region

5. Juabeso Bia Western-North Region 

6. Kakum Central Region

The implementation process initially focused on 

identification of key stakeholders within the landscapes, 

sensitizing them on CFI and establishing partnerships. 

This was followed by developing and implementing 

integrated landscape management plans with a strong 

emphasis on climate-smart cocoa initiative. 
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Theme 1: Forest protection and 

restoration: commitments, actions 

and activities

This is the central theme of CFI, which is to ensure that 

Ghana’s remaining forest estate is conserved, restored and 

rehabilitated. These remaining forests are an integral part of 

the priority landscapes called the HIAs. These include a mix 

of farmlands, settlements, protected areas (National parks, 

Wildlife Sanctuaries, Forest reserves, etc.) and unprotected 

off reserve forestlands.

Under this theme, the previous National Implementation 

Plan (2018-2020) ensured that protected area boundaries 

earlier land cover maps were distributed for risk assessment 

by CFI company signatories. The latest maps are yet to be 

adopted or shared with companies and other stakeholders. 

A National Forest Monitoring System Framework will form 

the basis for the development of a satellite monitoring 

system and monitoring platform. With that previous plan, 

companies continued to implement policies and carry 

out mapping exercises to ensure they are not sourcing 

cocoa from national parks, wildlife sanctuaries, and 

wildlife resource reserves. Additionally, policy reforms 

on Tree Tenure and Benefit Sharing are currently being 

developed to give farmers 100% ownership of trees they 

plant as well as compensation for naturally occurring trees 

registered under their care. CFI signatory Companies are 

also piloting activities in both land and tree registration, 

supporting 2,359 farmers with land tenure agreements 

/ documentation and enabling farmers to register trees. 

Since 2018, companies have supported farmers to register 

159,359 trees. 

Recognizing the importance of conserving Ghana’s 

remaining forests and restoring previously degraded 

forests, this plan commits to continuing with efforts at 

halting conversion of any forestland for cocoa production; 

zero production and sourcing of cocoa from National Parks, 

Wildlife Sanctuaries, and Wildlife Resource Reserves, except 

from farms with existing legal status. Less degraded Forest 

Reserves will be managed under a strict protection status, 

which will exclude cocoa production and sourcing, timber 

extraction, and other types of productive and extractive 

activities. This commitment will be implemented in 

accordance with Resettlement Policy Framework and other 

safeguards policies developed as part of Ghana’s country 

driven approach to REDD+ Safeguards. 

THEMATIC AND FOCUSED 
AREAS OF COCOA & 
FORESTS INITIATIVE – 
COMMITMENTS, ACTIONS 
AND ACTIVITIES

The many benefits that could be obtained from forests and other 

natural resources creates room for stakeholders to lay multiple 

and competing claims to them. These claims are inevitable and 

most of the time legitimate. However, with the increasing trend 

towards globalization, rapid population growth and climate 

change, which drives the pressure on the natural resources, 

there is an eminent danger of extensive resource depletion. 

Thus, it has become imperative to create and maintain a balance 

in the use of these resources.

Consequently, this National Implementation Plan adopts a three-

dimensional approach to ensuring sustainable management of 

cocoa-forest landscapes. These are the three thematic areas of 

the plan:

• Forest protection and restoration

• Sustainable cocoa production and farmer livelihood

• Community engagement and social inclusion

Under each theme, the plan has commitments, actions and 

activities that ensure cocoa-forest landscapes are sustainably 

managed.

This plan has four key commitments under the forest 

protection and restoration theme as outlined in the table 

below. Eight actions for achieving the commitments include 

the following: 

Action 1: Up-to-date maps on forest cover and land 

use for the cocoa growing landscapes of 

Ghana.

Action 2: There will be Zero production & sourcing of 

cocoa from protected areas.

Action 3: Acceleration of the development of the land 

and tree tenure reform to retain naturally 

regenerated trees on off-reserve farmlands 

and in the farming landscape.

Action 4: Establishment of a national register farms 

and trees.

Action 5: Restoration of degraded cocoa landscapes.

Action 6: Strengthening of forest law enforcement and 

governance

Action 7: Mobilization of new sources of funding.

Action 8: Enhancement of public-private collaboration 

at local & global level.



CFI NATIONAL IMPLEMENTATION PLAN CFI NATIONAL IMPLEMENTATION PLAN24 25

COMMITMENT 2

A differentiated Approach for Forest Reserves will be adopted by government. It will be based on 

2 categories and will specify the number of hectares, timelines, roles & responsibilities, budget, and 

fund mobilization strategy for each category

Category 1: The less degraded Forest Reserve (classifications 1, 2 and 3 in the national system) 
will be managed under a strict protection status by December 31, 2019, which will exclude cocoa 

production and sourcing, timber extraction, and other types of productive and extractive activities. 

Signatory companies will stop sourcing cocoa from these forests starting December 31, 2019

Category 2: In the more degraded Forest Reserves (classifications 4 and 5 in the national system), 
cocoa production and sourcing will continue for a period of 25 years (the cocoa tree lifecycle) 
through the Modified Taungya System (MTS). The government will sign contracts with farmers that 
include tree benefit-sharing arrangements, targeted restoration and reforestation programs, with 
the end goal of progressively restoring the forest to a healthy intact state, and cessation of cocoa 

farming (but allowing some sustainable economic use of the forest, including non-timber forest 

products).

ACTION 3: Acceleration of the development of the land and tree tenure reform to retain naturally regenerated trees on 

off-reserve farmlands and in the farming landscape.

ACTIVITY 3.1 Develop a policy to support registration of naturally regenerated trees by 

December, 2025

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR and FC

CSO/Private Sector

By December 31, 2025

ACTIVITY 3.2 Support farmers to register their planted trees through a collaboration effort of 

government & private sector

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC & COCOBOD

Private Sector/CSOs/NGOs

By December 31 each year

ACTIVITY 3.3 Create enabling environment to support farmers to acquire Land title documentation 

starting December, 2022

ACTION 4: Establishment of a national registered farms and trees

ACTIVITY 4.1 Create and update a national register of cocoa farms with legal status by 

December, 2025

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

FC/Private Sector

By December 31, each year

COMMITMENTS

There will be no further conversion of any forest land (as defined under national regulations and 
using methodologies such as High Carbon Stock and High Conservation Value approach) for cocoa 
production

ACTION 1: Up-to-date maps on forest cover and land use for these areas

ACTIVITY 1.1 Develop up-to-date land use maps (imagery) 

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC (RMSC) 

Forest 2020 Partners

By December 31 each year.

ACTIVITY 1.2 Distinguish different land use, provide information on deforestation trend to 

identify deforestation hotspots and available on portal and can be compliment with 

deforestation alert by December 31st 2025

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC (RMSC) 

Forest 2020 Partners /COCOBOD

By December 31, 2025

ACTIVITY 1.3 Mapping of cocoa farms

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD 

Private Sector

By December 31 each year.

ACTIVITY 1.4 Conduct deforestation risk assessments in all sourcing areas.

Lead Institutions/Actors

Collaborating Institutions

Timeline

Private Sector

FC, COCOBOD

By December 31, 2022

ACTION 2: There will be Zero production & Sourcing of cocoa from protected areas.

ACTIVITY 2.1 Data on cocoa farmers and their farms on and off forest reserves areas including 

socio-economic data of cocoa farmers and their communities

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

Private Sector

By December 31, 2022

ACTIVITY 2.2 Development of land and tree tenure reform to retain naturally regenerated trees on 

off-reserve farming landscape 

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR

FC/Private Sector / CSO/ Development Partners

By December 31, 2025

ACTIVITY 2.3 Implement private sector traceability tools/technology to ensure no cocoa purchases 

originate from National Parks, Wildlife Sanctuaries, and Wildlife Resource Reserves 

(all forest areas)

Lead Institutions/Actors

Collaborating Institutions

Timeline

Private Sector

COCOBOD, FC

By December 31, 2022
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COMMITMENT 4

In all these areas, a multi-stakeholder landscape approach will form the basis for the interventions, 

with an initial focus on the six Hotspot Intervention Areas (HIAs) as defined under the Ghana Cocoa 
Forest REDD+ Programme. The process starts by establishing consortia of key stakeholders, followed 

by development and implementation of integrated landscape management plans with a strong focus 

on climate-smart cocoa initiatives

ACTION 8: Enhancement of public-private collaboration at local & global level

ACTIVITY 8.1 Strengthen cocoa-forest multi-stakeholder dialogue 

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR, COCOBOD, FC

Private Sector and CSOs, Development Partners

By December 31, each year

ACTIVITY 8.2 Develop & implement integrated landscapes plans focusing on CSC in HIA’s with local 

participation by December, 2022 

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC, COCOBOD

Private Sector and CSOs

By December 31, 2022

ACTIVITY 8.3 Enhance knowledge sharing between Ghana & Cote d’Ivoire on cocoa and other 

commodities

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR

Private sector, COCOBOD, CSOs

By December 31 each year

COMMITMENT 3

In highly degraded off-reserve forest lands (which are held under the customary land ownership 

sector), cocoa production and sourcing will continue, supported by substantial investment and 
adoption of best practices in climate-smart cocoa and MTS

ACTION 5: Restoration of degraded cocoa landscapes

ACTIVITY 5.1 Support distribution & planting of multi-purpose trees for on-farm restoration in each 

annual cocoa season

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC and COCOBOD

Private Sector/CSOs/NGOs

By December 31, each year

ACTIVITY 5.2 Assess the state of degradation and implement strategies to restore degraded cocoa 

farm landscape destroyed by illegal mining activities by December, 2023

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR

FC, COCOBOD, Minerals Commission, Private-Sector Cocoa and Mining Companies, 

CSOs, EPA, CSIR-SRI, Multi-sectoral

By December 31, 2023

ACTIVITY 5.3 Train farmers in off-reserve forest lands in CSC production including cocoa 

agroforestry systems

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

Private Sector, FC

By December 31, each year

ACTION 6: Strengthening of forest law enforcement and governance.

ACTIVITY 6.1 Build capacity and create awareness among farmers on forest law enforcement

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR, FC 

CSOs, NGOs, Traditional Authorities, District Assemblies, Faith Based Institution, 

Private Sector

By December 31 each year

ACTION 7: Mobilization of new sources of funding

ACTIVITY 7.1 Mobilization of New sources of fund by setting up a “Restoration Trust Fund” by 

December, 2023

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR

CFI secretariat, Private sector, Development Partners

By December 31, 2023

ACTIVITY 7.2 Strengthen capacity within CFI governance structure to mobilize funding

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR

CFI secretariat, Private sector, Development Partners

By December 31, 2023
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Theme 2: Sustainable cocoa 

production and farmer livelihood: 

commitments, actions and 

activities

The second theme concentrates on sustainable expansion 

and diversification of cocoa production, which improves 

farmers’ yields and income on existing fields, while 

decreasing pressure on forests. 

Under this theme, the previous National Implementation 

Plan (2018-2020) in pursuance of the commitment to 

promoting investment in long-term productivity of high-

quality cocoa in environmentally sustainable manner 

rehabilitated 10,945.3 ha of cocoa farms. About 192,252 

farmers also benefitted from hand pollination. One thousand 

nine hundred and forty-seven hybrid cocoa seedlings 

nursery site established and 7,800,000 hybrid cocoa 

seedlings supplied to beneficiary farmers. To fulfilment of 

the agenda to grow ‘more cocoa on less land’, the average 

yield of cocoa increased from 450 kg/ha in (2017/2018) 

to 500 kg/ha (2019/2020). Cocoa agroforestry was also 

rigorously promoted. Again, to promote climate-smart 

cocoa production, a new climate smart cocoa standard has 

been drafted. 

Regarding the commitment to promote financial 

Inclusion and innovation to deepened farmers access to 

working capital, in 2020, companies supported 49,820 

individuals to participate in income generating activities 

(IGAs) and supported 2,615 Village Savings and Loan 

Associations (VSLA) groups consisting of 61,573 members. 

Financial products and services including credit and 

savings accounts, various types of insurance and innovative 

products were provided to 191,962 farmers in Ghana in 

2020. 

To improve supply chain mapping, it is important to ensure 

that all cocoa sourced from Ghana is traceable from farm 

to first purchasing point. Since the previous NIP, traceability 

has down to the society level and signatory companies are 

mapping out farms in their direct supply chain. Over the 

past two years, signatory companies mapped 557,900 

farms. The companies achieved 82% traceability in their 

direct supply chains from the farm to the first purchase 

point. 

In this National Implementation Plan (2021-2025), under 

this theme of sustainable cocoa production and farmer 

livelihoods has four key commitments and four actions, as 

indicated in the table below. The main actions identified 

under these commitments are summarized as follows: 

Action 9: Promotion of Investment in long-term 

productivity of High-quality cocoa

Action 10: Support the development of the National 

Implementation Guide for ARS 1000 series of 

standards to promote climate-smart cocoa 

and crop diversification

Action 11: Promotion of financial inclusion and 

innovation. 

Action 12: Improvement in cocoa supply chain mapping 

and traceability by December 31, 2019.
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ACTIVITY 10.2 Implement the ARS 1000 series

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

FC, Private Sector, CSOs, Development Partners

By December 31, each year

ACTIVITY 10.3 Promote farm-level crop diversification

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

Private Sector and CSOs

By December 31, each year

COMMITMENT 3

Promote financial inclusion and innovation to deepen farmers’ access to working capital and 
investment funds required for production and cocoa farm rehabilitation and restoration.

ACTION 11: Promotion of financial inclusion and innovation

ACTIVITY 11.1 Build capacity of farmers to access financial products through the Farmer 

Cooperatives

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

Development Partners and CSOs

By December 31, each year

ACTIVITY 11.2 Promote expansion of farmer saving (Saving A/C)

Lead Institutions/Actors

Collaborating Institutions

Timeline

Financial Institutions, Private Sector and CSOs

COCOBOD, LBCs

By December 31, each year

ACTIVITY 11.3 Promote Farmer participation in VSLA group

Lead Institutions/Actors

Collaborating Institutions

Timeline

Financial Institutions, Private Sector and CSOs

COCOBOD, LBCs

By December 31, each year

ACTIVITY 11.4 Offer other financial products to farmers

Lead Institutions/Actors

Collaborating Institutions

Timeline

Financial Institutions, Private Sector and CSOs

COCOBOD, LBCs

By December 31, each year

COMMITMENT 1

Promote investment in long-term productivity of high-quality cocoa in an environmentally 

sustainable manner. Grow “more on less land” through intensification of farming practices, 
provision of improved planting materials, introduction of yield-enhancing methods, training in good 

agricultural practices, crop protection, crop nutrition and soil fertility. Continued land tenure reform 

to strengthen farmers’ land and property rights, and development and capacity building of farmers’ 
organizations, are critical enabling factors for sustainable agriculture development.

ACTION 9: Promotion of Investment in long-term productivity of High-quality cocoa

ACTIVITY 9.1 Train farmers in the latest Good Agriculture Practices (GAPs)

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

Private Sector and CSOs

By December 31, each year

ACTIVITY 9.2 Establish and/or provide nurseries with improved shade tree and cocoa 

planting material

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD, FC

Private Sector and CSOs

By December 31, each year

ACTIVITY 9.3 Provide farmers with input such as planting materials including shade tree 

seedlings, food crops, etc.

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD, FC 

Private Sector/CSOs/NGOs

By December 31, each year

ACTIVITY 9.4 Adopt and mainstream best existing intensification practices

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD 

Private Sector and CSOs

By December 31, each year

COMMITMENT 2

Promote sustainable livelihoods and income diversification for cocoa farmers, including agricultural 
inter-cropping, development of shade-grown cocoa, and other income-generating activities 

designed to boost and diversify household income.

ACTION 10: Support the development of the National Implementation Guide for African Regional Standard 1000 series 

(ARS) of standards to promote climate-smart cocoa and crop diversification

ACTIVITY 10.1 Support development of National Implementation Guide for ARS 1000 series

Lead Institutions/Actors

Collaborating Institutions

Timeline

Ghana Standards Authority, COCOBOD

CSOs, Private Sector, Development Partners

By December 31, 2022
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Theme 3: Community 

Engagement and Social Inclusion: 

Commitments, Actions and 

Activities

This theme safeguards community involvement and assure 

inclusion of other important actors like civil society in forest 

and other natural resource management activities. 

Community engagement is pivotal in all forest and other 

natural resource management efforts. This is because rural 

communities play important roles in the protection and 

conservation of the resources and their livelihoods are 

largely dependent on them.

Within the previous National Implementation Plan 

(2018-2020), community consultations and sensitization 

campaigns were prioritized in cocoa production activities. 

Over the period, signatory companies and two high-

level sensitization campaigns carried out in Sefwi-

Essam and Sefwi-Wiawso convened 1,300 community 

consultations. Six high-level landscape forums have 

also been held at all six CFI priority areas with about 

500 high-level landscape stakeholders participating 

in these forums. Trainings, information sharing and 

consultations focusing on crucial topics like forest policy, 

law enforcement, forest protection and restoration have 

also been conducted among about 185,093 farmers. In a 

bid to strengthen community-based structures, ten (10) 

Collaborative Resource Management Areas (CREMAs) 

have been supported with social, economic or technical 

services. Signatory companies have also supported 1,298 

communities with active forest restoration and protection 

programmes covering a total of 317,739 hectares under 

CBNRM. Community engagement efforts have also been 

gender and youth sensitive. About 60,199 women and 

youth have been trained in various skills including GAPs 

and 53,492 individuals have also participated in women’s 

empowerment projects and activities. Youth focused 

projects and activities conducted under NIP (2018-2020) 

in Ghana has about 3,402 individuals participating. As part 

of the commitment to assess and mitigate the social 

impacts and risk of proposed land use changes on affected 

cocoa farmers and their communities, a Grievance Redress 

Mechanism Framework for affected cocoa farmers and 

their communities has been developed and disseminated in 

three Hotspot Intervention Areas. Operational guidelines for 

Environmental and Social Safeguards covering resettlement 

and livelihood of affected parties have been drafted with 

input from stakeholders like the EU Program Landscape 

Actors Project, Tropenbos Ghana, CFI Safeguards 

Taskforce and Ministry of Lands and Natural Resources. 

A Resettlement Policy Framework (RPF).  (RPF) has also 

been developed under this theme.

Following from the previous plan, this National 

Implementation Plan (2021-2025) has five key commitments 

(see table below). A summary of the actions identified 

under these commitments are as follows:

Action 13: Promotion of information sharing, 

consultation and participation of cocoa 

farmers and their communities 

Action 14: Promote community-based resource 

management

Action 15: Development of gender- and youth-sensitive 

action plans

Action 16: Operationalize social and environmental 

safeguards based on the country-driven 

approach

Action 17: Operationalize guidelines for resettlement 

and livelihood restoration

COMMITMENT 4

Improve supply chain mapping, with 100% of cocoa sourcing traceable from farm to first purchase 
point 

ACTION 12: Improving cocoa supply chain mapping and traceability

ACTIVITY 12.1 Develop action plan together with private sector

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD

Private Sector/CSOs

By December 31, each year

ACTIVITY 12.2 Establish a national cocoa traceability system 

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD 

Private Sector, LBCs, Development Partners, CSOs, GSA

By December 31, 2022
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COMMITMENT 3

Development of action plans for forest protection, restoration, and sustainable agricultural 

intensification that are gender and youth sensitive.

ACTION 15: Development of gender- and youth-sensitive action plans

ACTIVITY 15.1 Promote youth participation in Cocoa 

Lead Institutions/Actors

Collaborating Institutions

Timeline

COCOBOD, CSOs

Private Sector, 

By December 31, each year

ACTIVITY 15.2 Develop forest protection & restoration and agriculture intensification action plans 

that are youth and gender sensitive 

Lead Institutions/Actors

Collaborating Institutions

Timeline

Private Sector

CSOs, FC, COCOBOD

By December 31, 2023

COMMITMENT 4

For the approach in Forest Reserves, the government will assess and mitigate the social impacts and 

risks of proposed land-use changes on affected cocoa farmers and their communities, and ensure 

the provision of alternative livelihoods and restoration of standards of living of affected parties, in 

line with global standards.

ACTION 16: Operationalize social and environmental safeguards based on the country-driven approach

ACTIVITY 16.1 Build capacity of stakeholders on country-driven approach to safeguards

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

World Bank

By December 31, each year

ACTIVITY 16.2 Align CFI safeguards to the country-driven approach

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

Private Sector

By December 31, 2022

ACTIVITY 16.3 Support implementation of grievance redress mechanism for affected cocoa farmers 

and their community

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

Private Sector, CSOs

By December 31, 2025

COMMITMENT 1

Full and effective information sharing, consultation and informed participation of cocoa farmers and 

their communities who are affected by proposed land-use changes under the Framework

ACTION 13: Promotion of information sharing, consultation and participation of cocoa farmers and their communities

ACTIVITY 13.1 Implement CFI communication strategy

Lead Institutions/Actors

Collaborating Institutions

Timeline

CFI Secretariat Team

COCOBOD, CSOs, Development Partners

Ongoing

COMMITMENT 2

Promote community-based management models for forest protection and restoration, including 

engagement of local communities and farmers in awareness-raising campaigns on the status of 

protected areas and the critical role that forest plays in climate regulation.

ACTION 14: Promote community-based resource management

ACTIVITY 14.1 Disseminate extension materials including technical information on cocoa and forest 

issues with Community based natural resource management.

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

Private Sector, CSOs

By December 31, each year

ACTIVITY 14.2 Develop operational guidelines for the implementation of the wildlife bill when 

passed 

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

CSOs

By December 31, 2025

ACTIVITY 14.3 Establish and/or support community-based natural resource management (CBNRM) 

programs for forest protection and restoration

Lead Institutions/Actors

Collaborating Institutions

Timeline

MLNR

Private Sector, CSOs, Development Partners

By December 31, each year
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PERFORMANCE 
MEASUREMENT AND 
MONITORING 

Performance measurement and monitoring of progress 

made under this NIP will be at the National level. 

The purpose of such measurement and monitoring will 

be to identify anomalies and take steps to correct them. 

The performance measurement and monitoring system 

will therefore be designed as a learning-oriented system, 

which will involve relevant stakeholders in the process 

so that lessons learnt can be incorporated to improve 

implementation. Again, it will enhance transparency and 

accountability. 

Under the previous NIP (2018-2020), a Monitoring and 

Evaluation Framework has been developed to measure and 

monitor the progress of CFI implementation. This process 

is in line with the Ghana Cocoa & Forest REDD+ Program. 

Signatory companies and government will continue to 

report annually on the progress and outcomes of specific 

actions in the plan. 

For each thematic area, key performance indicators (KPIs) 

to be used in progress monitoring have been given in the 

Monitoring and Evaluation Framework.  

Monitoring and Evaluation 

Framework

The 2018-2020 Monitoring and Evaluation Framework is 

shown below. Similar approach will be used to develop 

subsequent monitoring and evaluation framework. 

COMMITMENT 5

Government will prepare operational guidelines covering resettlement and livelihood restoration of 

any affected parties, with relevant input from the private sector, civil society organizations and other 

stakeholders, in line with global standards.

ACTION 17: Operationalize guidelines for resettlement and livelihood restoration

ACTIVITY 17.1 Sensitize stakeholders on the resettlement policy framework

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

Private Sector, CSOs

By December 31, 2022

ACTIVITY 17.2 Undertake consultations for developing a resettlement policy in classifications 1, 2 

and 3

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

Private Sector, CSOs 

By December 31, 2022

ACTIVITY 17.3 Establish and Implement resettlement plan including livelihood restoration

Lead Institutions/Actors

Collaborating Institutions

Timeline

FC

Private Sector, CSOs

December 31, 2022

Social safeguards

In line with the commitment to put in place safeguards 

to mitigate potential social and environmental impacts 

during the implementation of the project activities, the 

developed guidelines will be finalised and implemented. 

The National Secretariat together with the CFI taskforce 

on Safeguards will work in collaboration with REDD+ 

to oversee the implementation of actions to mitigate 

adverse environmental and social impacts within the CFI 

implementation areas. 

The Cocoa Forest Initiative is closely aligned with the 

Ghana Cocoa Forest REDD+ Programme and will use their 

Resettlement Policy Framework (RPF). The REDD+ RPF 

clearly indicates how project stakeholders will address 

compensation for affected properties/livelihoods.  It 

also includes a list of proposed strategies for addressing 

identified drivers of deforestation/forest degradation, which 

will be incorporated by the CFI. Provisions are made in 

the RPF to accommodate all potential situations, including 

cases that involve actual displacement/resettlement, and 

livelihood restoration assistance. 
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Cocoa & Forest Initiative (CFI): Draft Results Framework

PROGRAMME TITLE: COCOA & FOREST INITIATIVE GHANA                                                                                                                                                                                                                                                    NATIONAL IMPLEMENTATION PLAN: 2018-2020

Indicator 

Level Indicators Definition

Unit of 

Measurement

Baseline 

(2017)

End 

Target Disaggregation Data Source Frequency Responsibility Collaborating Institutions

Impact Carbon sequestration rates
A measure of total carbon emission

tCO2eq TBD by (FC)
TBD by 

(FC)
Ecological zones MRV Report  Biennial

 FC EPA, MLNR

Impact Percentage of forest cover
A measure of the total forest landscape

Ha TBD by (FC)
TBD by 

(FC)
HIA, MRV Report Biennial

MLNR, FC and 

COCOBOD

MLNR,FC

Target Poverty levels in target communities
A measure of the proportion of 

communities with improved wellbeing
Percentage

2017 Ghana 

Living Standard 

Survey (GLSS)

TBD by 

(GSS)
Regions, Sex

Ghana Living Standard 

Survey, Report
 Biennial

MLNR/CFI 

Secretariat

GSS, NDPC, COCOBOD, MLNR, FC, 

WCF

1. Protection and Restoration of Forest

1.1  Outcome
Hectares of forest within cocoa 

landscape that remain unchanged

A measure of forest area that has not 

been encroached/degraded
Ha  2017

TBD by 

(FC)

 HIA, Ecological 

Zone

FC(RMSC) Annual 

reports
 Annual

FC 

MLNR, FC (RMSC, WD), WCF, Local 

communities/farmers

1.1.1  Output Number of land-use maps developed Count of land-use maps developed Number  0
TBD by 

(FC)
  FC(RMSC)

FC Annual 

Report
FC

MLNR, FC (RMSC) COCOBOD, 

CERSGIS, KNUST, Land use & Spatial 

Planning Authority CSOs, Minerals 

Commission, CSIR-SRI, OASL, 

MMDAs

1.2  Outcome
Hectares of forest area restored within 

cocoa landscape

A measure of degraded forest area 

restored

Number of Hectares of forest area 

restored

Ha 2017
TBD by 

(FC)

HIA, region, type 

(degraded by 

mining or cocoa 

activities)

FC (RMSC) Annual 

reports
 Annual FC

MLNR, FC (RMSC), WCF, COCOBOD, 

Local Community/farmers

1.2.1  Output
Number of management plans for 

Forest and Wildlife Reserves reviewed 

Count of management plans for Forest 

and Wildlife Reserves reviewed and 

updated

 Number   Category, HIA, 
FC(RMSC) annual 

report
Annual  MLNR, FC 

MLNR, FC (WD), CSOs, Local 

community/farmers

1.2.2  Output

A system for forest monitoring system 

with a web-portal complemented by 

deforestation alerts developed and 

operational

System of national forest monitoring 

with functionalities to distinguish 

different land uses, deforestation trends 

and alerts available on web-portal

System 2017

2018

2019

2020

FC Annual FC, COCOBOD
MLNR, Signatory Companies, WCF, 

CSOs

1.2.3 Output

Total amount mobilised from new 

sources towards forest protection and 

restoration

Amount mobilised from new sources 

towards forest protection and 

restoration

Amount in 

Dollars
 0  Source of funds FC annual report Annual

MLNR, FC and 

COCOBOD

MLNR, FC, COCOBOD, WCF, CSOs, 

Identifiable farmer groups, MMDAs

1.3 Outcome
Number of illegal Farmers relocated 

from protected areas

Proportion of illegal cocoa farmers 

ejected/evicted from protected areas
Number  2017

TBD by 

(FC)
 HIA  FC Annual Report  Annual FC 

MNLNR,FC, COCOBOD,WCFCSIR-

SRI, CSOs

1.3.1Output

Data on cocoa farmers including 

socio-economic status collected and 

published.

Data system of cocoa farmers in-and 

off-forest reserve areas including 

assessment of the socio-economic status 

Date 2017 HIA, Sex
 COCOBOD CMS 

Annual Report
Annual COCOBOD MLNR, FC, COCOBOD, WCF, CSOs

1.3.2 Output

Number of cocoa farms with legal 

status in Forest and Wildlife Reserves 

and other protected areas

Count of cocoa farms with legal status 

in Protected areas including includes 

Forest Reserves, National parks, Wildlife 

areas, Ramsar sites.

Number  2017 Protected areas, 
 COCOBOD, FC 

Monitoring Reports
Annual

MLNR, FC and 

COCOBOD
MLNR, FC, COCOBOD, WCF, CSOs, 

1.4  Outcome
Number of farmers excluded from 

cocoa supply chain.

A measure of farmers excluded in 

companies supply chain from producing 

cocoa from protected areas

Number  2017
TBD by 

(FC)
 HIA

COCOBOD 

Cocoa Management 

System (CMS)

 Annual

COCOBOD 

Signatory companies 

aggregated by WCF

FC, MLNR, License Buying 

Companies (LBCs) COCOBOD, CSO
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PROGRAMME TITLE: COCOA & FOREST INITIATIVE GHANA                                                                                                                                                                                                                                                    NATIONAL IMPLEMENTATION PLAN: 2018-2020

Indicator 

Level Indicators Definition

Unit of 

Measurement

Baseline 

(2017)

End 

Target Disaggregation Data Source Frequency Responsibility Collaborating Institutions

1.5  Outcome
Percentage of farmers that have 

adopted climate smart cocoa practices.

Proportion of farmers that have adopted 

climate smart cocoa practices.
Percentage  2017

 HIA, Ecological 

zones

COCOBOD CMS and 

FC (FSD) Annual 

report 

 Annual FC and COCOBOD
MLNR, COCOBOD, LBCs, WCF, 

CSOs, MoFA

1.5.1  Output
Number of farmers trained in CSC 

practices

Count of farmers trained in CSC 

practices
Number 2017 HIAs, SEX

COCOBOD and FC 

Annual report

Annual

FC, COCOBOD and 

Signatory companies 

aggregated by WCF

MLNR, FC, COCOBOD, CSOs, MoFA

1.5.3  Output
Status of tree tenure reforms 

implemented

Status of farms where trees tenure 

reforms have been implemented
Status  2017 2019  None  Tree Tenure Policy Annual  MLNR, MLNR, FC, COCOBOD, WCF, CSOs, 

1.6 Outcome

Percentage of farmers that have 

adopted Modified Taungya System 

(MTS)

Proportion of farmers that have adopted 

MTS
Percentage  2017

HIA, Ecological 

zones

COCOBOD CMS and 

FC (FSD) progress 

report 

 Annual FC and COCOBOD
MLNR, FC(FSD) COCOBOD, WCF, 

CSOs, MoFA

1.6.1 Output Number of farmers trained in MTS Count of farmers trained in MTS Number 2017 HIAs, SEX
COCOBOD Annual 

report
Annual

FC, COCOBOD and 

Signatory companies 

aggregated by WCF

MLNR, FC, COCOBOD, CSOs, MoFA

1.7 Outcome
Number of HIAs that have adopted 

multi-stakeholder approach

Count of HIAs that have adopted multi-

stakeholder approach
Number  2017 TBD by FC

 HIA, Ecological 

zones,

COCOBOD Annual 

report
 Annual

MLNR, FC and 

COCOBOD

MLNR, FC (FSD, WD), District 

Assemblies, COCOBOD, WCF, CSOs

1.7.1 Output
Number of public private interventions 

implemented

Count of CFI-related public private 

interventions implemented across the 

landscape 

 Number  2017

2018

2019

2020

 HIAs  MLNR Annual
 MLNR, FC and 

COCOBOD

MLNR, FC, COCOBOD, WCF, CSOs, 

MMDAs 

2: Sustainable Production and Farmers Livelihoods

2.1 Outcome
Average yield of cocoa produced per 

farmer in HIA 

A measure of kg of cocoa beans 

produced per hectare by farmers in HIAs
Kg

450 kg 

2019

1000 Kg

2021

HIAs, Cocoa 

Region, sex 

FC COCOBOD Annual 

report
Annual

 MLNR, FC and 

COCOBOD

COCOBOD, Private-sector cocoa 

companies, CSOs

2.1.1 Output
Total investment in long-term 

productivity of high-quality cocoa

Investment in long-term productivity of 

high-quality cocoa
Dollars   HIAs CFI Annual report Annual

MLNR, Signatory 

companies 

aggregated by WCF

COCOBOD, CSOs

2.2 Outcome Volume of cocoa sourced from HIAs A measure of cocoa sourced from HIAs Kg  2017

2018

2019

2020

 HIA, SEX
FC COCOBOD Annual 

report
Annual

 MLNR, FC and 

COCOBOD

COCOBOD, Private-sector cocoa 

companies, CSOs

2.2.1 Output
Number of farmers adopting Climate 

Smart Standards

Count of farmers who have adopted 

Climate Smart Standards
Number  HIA, SEX

COCOBOD Annual 

report
Annual  COCOBOD CMS 

COCOBOD, Private-sector cocoa 

companies, CSOs, farmer group, 

MoFA

2.3 Outcome

% farmers using new formal financial 

products and services (loans, insurance, 

digital payments, and savings [bank/

mobile]) with support from companies

Proportion of farmers benefitting 

from financial inclusion such as Village 

Savings and Loans Association (VSLA) 

schemes

Percentage  N/A   HIA, SEX
Signatory companies 

aggregated by WCF
Annual

Signatory companies 

aggregated by WCF
WCF, Financial Institutions

2.3.1 Output
Number of farmers supported to access 

financial products

Count of farmers supported to access 

financial products within financial and 

non-financial institutions that promote 

cocoa framing

 Number   HIA, SEX
Signatory companies 

aggregated by WCF
Annual

Signatory companies 

aggregated by WCF
WCF, Financial Institutions
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PROGRAMME TITLE: COCOA & FOREST INITIATIVE GHANA                                                                                                                                                                                                                                                    NATIONAL IMPLEMENTATION PLAN: 2018-2020

Indicator 

Level Indicators Definition

Unit of 

Measurement

Baseline 

(2017)

End 

Target Disaggregation Data Source Frequency Responsibility Collaborating Institutions

2.4 Outcome

(Traceability)

Status of operationalizing a national 

traceability system with 100% cocoa 

sourcing traceable from farm to first 

purchasing point.

Status of unified traceability system 

implemented, tested and validated at 

national level

Status 2019 2020  HIA, SEX

Unified traceability 

system validation 

workshop report

Map databases Shape 

files/ polygons) 

reports

Annual COCOBOD

2.4.1 Output

Percentage of cocoa supply traceable 

from individual farms to first purchase 

point

Proportion of cocoa supply traceable 

from individual from to first point
Percentage N/A 100% HIAs, 

COCOBOD Annual 

Report,

Signatory companies 

Reports/WCF 

Aggregated Report

Annual

COCOBOD CMS, 

Signatory companies 

aggregated by WCF

COCOBOD, Private-sector cocoa 

companies, CSOs, farmer group

3: Community Engagement and Social Inclusion

3.1 Outcome

Level of empowerment among 

identifiable stakeholders at the 

community level as a result of CFI 

support.

Conduct assessment within the 

landscape

Assessment of the level of stakeholder 

Awareness with information, 

communication and participation in 

forest conservation and restoration 

activities

 Percentage  N/A  HIAs, sex

Tropenbos (3rd party 

CSO) Assessment 

Report

Annual  MLNR, COCOBOD

COCOBOD, Private-sector cocoa 

companies, CSOs, farmer group, 

MMDAs

Output 3.1.1: # of community consultations held 

to solicit community views on issues 

related to CFI.

Count of community consultations held 

to solicit community views on issues 

related to CFI.

 Number  N/A Dec-20  HIAs,

CFI stock taking 

report and company 

progress report

FC (WD, CCD, CRMU), 

COCOBOD, annual 

reports 

Annual
MLNR, FC and 

COCOBOD

COCOBOD, FC, Private-sector cocoa 

companies, CSOs, farmer group, ISD

3.1.4 Output

# of community engagements and/or 

training in support of gender and youth 

sensitive actions and/or other activities 

Count of community consultations 

organised
Number   HIAs, 

FC (CCD) annual and 

progress report
Annual

MLNR, FC (CCD) and 

COCOCBOD 

CSOs, ISD, COCOBOD, Private-sector 

cocoa companies

3.2 Outcome

Local communities with strengthened 

capacity with focus on women and 

youth

Assessment of the level of 

empowerment of youth and women 

with engagement, participation and 

ownership of CFI-led interventions in 

forest conservation and restoration 

activities

Percentage HIAs
Validated Final 

Assessment Report
Annual

3rd.Party CSOs 

(Tropenbos)

COCOBOD, MLNR, Private Sector 

Partnes, CSOs, MoFA

Output 3.2.1
% of farmers resettled in-line with 

resettlement implementation plan

Proportion of farmers resettled in-line 

with resettlement implementation plan
Percentage

Output 3.2.2
% of reported grievances resolved at 

the community level
Proportion of grievances resolved Percentage  N/A   HIAs, region, sex

 FC (FSD,CCD), 

COCOBOD annual 

report 

Annual
MLNR, FC and 

COCOBOD

COCOBOD, FC (FSD, CCD), Private-

sector cocoa companies, CSOs, 

farmer group
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BUDGET - CFI IMPLEMENTATION PLAN 2021-2025

Components Cost Component Description Amount
Public Sector 

Contribution ($)

Private Sector 

Contribution ($)

Donor Partner 

Funding ($)

Total 

Contribution ($)
Funding Gap

Pillar 1 - Forest Protection & Restoration  Easy to get from the 

proposals 

This will be use 

later for analysis 

Action 1 Up-to-date maps on forest cover and land use for these areas  200,000.00  100,000.00  100,000.00  100,000.00 

Action 2 In-depth study of cocoa farms in on- and off-forest reserve areas, including socio-economic 

data on cocoa farmers and their communities in these areas

 850,000.00  500,000.00  500,000.00  350,000.00 

Action 3 Acceleration of the development of land and tree tenure reform to retain naturally 

regenerated trees on off-reserve farmlands and the farming landscape

 200,000.00  -  200,000.00 

Action 4 Establishment of a national register of farms and trees  850,000.00  -  850,000.00 

Action 5 Restoration of degraded cocoa landscapes caused by small-scale mining 10,000,000.00  -  10,000,000.00 

Action 6 Review of management plans for Category 1 and 2 Forest Reserves  350,000.00  -  350,000.00 

Action 7 Strengthening of forest law enforcement and governance  750,000.00  Easy to get from the 

proposals 

 -  750,000.00 

Action 8 Mobilization of new sources of funds  200,000.00  -  200,000.00 

Action 9 Enhancement of public-private collaboration at local and global levels  641,400.00  Easy to get from the 

proposals 

 -  641,400.00 

Pillar 2 - Sustainable Production & Farmer Livelihood

Action 10 Promotion of investment in long-term productivity of high-quality cocoa  13,430,000.00  -  13,430,000.00 

Action 11 Development of implementation plan for cocoa intensification  20,000.00  -  20,000.00 

Action 12 Promotion of financial inclusion and innovation  60,000.00  -  60,000.00 

Action 13 Improvement in cocoa supply chain mapping and traceability  2,000,000.00  1,500,000.00  1,500,000.00  500,000.00 

Pillar 3 – Community Engagement & Social Inclusion

Action 14 Promotion of information sharing, consultation and participation of cocoa farmers and their 

communities

 89,000.00  -  89,000.00 

Action 15 Establishment and strengthening of community structures  934,000.00  -  934,000.00 

Action 16 Development of gender- and youth-sensitive action plans  180,000.00  -  180,000.00 

Action 17 Assessment and mitigation of social impacts and risks  70,000.00  -  70,000.00 

Action 18 Development of operational guidelines for resettlement and livelihood restoration  500,000.00  -  500,000.00 

CFI National Secretariat Operation, Coordination & Logistics 

Office space and equipment  60,000.00  -  60,000.00 

Staff cost  200,000.00  -  200,000.00 

Functioning of the Secretariat  300,000.00  -  300,000.00 

Development of content (reporting, interviews)  60,000.00  -  60,000.00 

Publications (written, videos)  60,000.00  -  60,000.00 

Outreach (press, events)  30,000.00  -  30,000.00 

 Monitoring & Evaluation

M&E  150,000.00  -  150,000.00 

Total 32,184,400.00  2,100,000.00  -  -  2,100,000.00  30,084,400.00 
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Partners of the Cocoa & Forests Initiative have agreed on 

the following with respect to branding:

• The CFI logo must appear on all communication 

materials;

• The logos of all the donors must appear on all 

communication materials;

• The logos of MINEF, WCF and IDH must be included 

either all together or not at all;

• The URL (www.cocoaandforests.org or www.

cacaoetforets.org) must be included on all 

communication materials;

• The boiler plate (below) must be provided to all media 

when publishing information about the Initiative.

Boilerplate

The Cocoa & Forests Initiative (CFI) is an active 

commitment by top cocoa-producing countries, Côte 

d’Ivoire and Ghana, together with leading chocolate and 

cocoa companies, to end deforestation and restore forest 

areas through no further conversion of any forestland 

for cocoa production. The commitment was signed 

in the form of a Joint Framework for Action at the 23 

United Nations Climate Change Conference, and plays 

a crucial role in supporting forest carbon sequestration 

and thereby mitigating global and local climate change. 

Companies and governments are taking action to eliminate 

illegal cocoa production in national parks, in line with 

stronger enforcement of national forest policies and 

the development of alternative livelihoods for affected 

farmers. More than 50 stakeholders are engaged in 

the implementation of the Framework, championed 

by chocolate and cocoa companies and high-level 

government officials. They are actively supported by the 

expertise of development partners, research organizations, 

environmental and civil society organizations, and farmer 

associations. The CFI is chaired by the governments of Côte 

d’Ivoire and Ghana, and is facilitated by the Sustainable 

Trade Initiative (IDH) and the World Cocoa Foundation 

(WCF).

INSTITUTIONAL AND GOVERNANCE 
ARRANGEMENTS

Institutional roles and 

responsibilities

Stakeholder consultations, roles and 

responsibilities

Key stakeholders from government, led by relevant 

Ministries (such as Lands and Natural Resources, Food 

and Agriculture, Environment, Science, Technology   and 

Innovation), Ghana Cocoa Board, Forestry Commission, 

Cocoa and Chocolate companies and other Industry 

Partners, Civil Society, Traditional Authorities, Farmers and 

Educational Institutions were consulted in an all-inclusive 

process through multi-stakeholder engagements, organized 

workshops, technical roundtables and stakeholders’ 

programs. IDH, ISU and WCF acted as the conveners and 

coordinating body until November 2017, after which IDH 

and WCF continued as conveners. 

The CFI National Secretariat, Coordinating Team, Technical 

Working Group (TWG) and the Six established Task Forces 

roles were crucial in collaborating thoroughly with a wide 

spectrum of stakeholders to detail out the Joint Framework 

for Action, which was developed into this National 

Implementation Plan. 

Roles and responsibilities for the implementation of this 

plan is assigned among three key institutions. They are the 

leading institutions for specific activities, based on their 

mandate and technical expertise as described below:

• Ministry of Lands and Natural Resources (MLNR) 

– They manage and supervise the acquisition of 

appropriate technology for forest monitoring, and 

is responsible for fast-tracking the promulgation 

of policies and laws backing implementation of the 

plan. The ministry oversees the establishment and 

strengthening of multi-stakeholder dialogues and 

consortia among key actors.

• Forestry Commission (FC) – They facilitate and lead 

the implementation of commitments and activities 

associated with forest protection and restoration 

in particular, as well as collaborating to implement 

commitments under other themes. The FC also lead 

the process for developing an extension system to 

complement that of COCOBOD and MOFA. 

• Ghana Cocoa Board (COCOBOD) – COCOBOD is the 

lead institution responsible for implementing most of 

the commitments around sustainable production of 

cocoa and enhancement of farmers’ livelihoods. 

• Private Sector (companies signitoraries) – These are 

leading cocoa and choclate companies that signed 

up to the CFI Joint Framework of Actions. They are 

facilitated by the World Cocoa Foundation. 

• IDH Sustaibable Trade Initiative – the overall 

conviener of the initiative tasked to facilitate an 

enabling environment for cocoa players to positively 

contribute to the preservation of forests in Ghana.

Moreover, several other institutions such as the Ministry of 

Food and Agriculture, the Ministry of Environment, Science, 

Technology and Innovation, the Attorney General’s Office, 

Private-Sector Companies, Civil Society Organizations 

as well as Academic and Research Institutions are key 

stakeholders and partners for the implementation of the 

plan.

Communication plan

The 2021-2025 NIP will use the updated communication 

strategy developed in the 2018-2020 NIP to take care of 

new demands and trends. Communication is expected to 

be carried out in close collaboration with the National CFI 

Secretariat. All stakeholders must inform each other of any 

external communication that will embrace the promotion of 

the Initiative, and must tolerate a reasonable period of time 

to give feedback on the messages to be communicated. 

This applies to all means of communication, including 

events, public presentations, interviews, blog posts, 

workshops and so on. 

The communication plan will be closely linked to the 

communication strategy (activity 13.1) prepared by the 

National Secretariat.
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GOVERNANCE 
STRUCTURE

The CFI governance structure has been set up to oversee 

the implementation of the Joint Framework for Action. 

The structure (Figure below) consists of:

1. National Oversight Committee (NOC) – This 

committee is at the highest level of the governance 

structure that oversees the work of the Cocoa 

& Forests Initiative. The Oversight Committee, 

comprises of 8 of the now 35 signatory companies, 

three ministries which are Ministry of Environment, 

Science, Technology and Innovation, Ministry of Food 

and Agriculture and Ministry of Lands and Natural 

Resources as well as the Chief Executive Officers 

(CEOs) of the Forestry Commission and Ghana Cocoa 

Board (COCOBOD), and of private sector cocoa 

manufacturing industries. This committee is chaired by 

the Minister of Lands and Natural Resources (MLNR). 

The task of this committee is to review the progress of 

the implementation.

2. Steering Committee – Members of this committee 

fall under the NOC, and it is made up of senior 

representatives from relevant Ministries, government 

institutions, private companies, and civil society 

organizations. Based on the relevant public policies, the 

committee gives strategic guidance to the Initiative’s 

Coordinating Team and the Technical Working Group 

on the development and implementation of the plan of 

action, ensuring the validation of the final version of the 

plan by the government of Ghana, and its alignment 

with public policy formulation. This committee 

is co-chaired by COCOBOD and the Forestry 

Commission (FC). 

3. National CFI Secretariat (NS) – This unit is led by the 

MLNR, and facilitates the operation of the Cocoa & 

Forests Initiative. Members include representatives of 

IDH and WCF (conveners of the Initiative) and other 

members of the Coordinating Team. 

4. Technical Working Group (TWG) – This consists of all 

members of the Taskforces, and give technical support 

to the Coordinating Team. The TWG is brokend down 

into six Taskforces.

5. Taskforces – There are Six Taskforces responsible 

for developing the technical work plans: Mapping, 

Traceability, Agroforestry, M&E, Fundraising 

and Safeguards. These are then supported by a 

Coordinating Team that works as a side silo across 

all the structures to implement the plans of the 

Taskforces. The initial objective of the Taskforces is 

to assist the National Secretariat in firming up the 

Implementation Plan of the Framework of Action. 

The first task of each Taskforce is to proofread the 

draft plan and then develop recommendations in 

their expertise area to achieve the ultimate goal of full 

elimination of all cocoa production and sourcing in 

protected areas in Ghana

• Climate-Smart / Agroforestry Taskforce: 

Includes experts from companies, government, 

and national and international technical partners 

to put in place the strategy to identify good 

practices and operational guidance for mixed 

agroforestry systems. The Task Force will 

provide recommendations that incorporate 

economic, environmental, and social aspects of 

agroforestry models based upon the geographic 

area and expected climate change impacts, and 

which can be brought to scale.  

• Mapping Taskforce: This task force is 

responsible to identify technical and financial 

partners to support activities and strengthen 

Ghana and international capacity in forest 

monitoring. They provide technical input to 

identify up-to-date maps on forest cover and 

land-use for these areas, socio-economic 

data on cocoa farmers and their communities 

in these areas, and detailed operational 

guidelines covering forest management in 

the different Forest Reserves. They also make 

recommendations on a transparent satellite-

based monitoring system, including deforestation 

alert, which will be made publicly available for all 

stakeholders to measure and monitor progress 

on the overall deforestation target. 

• M&E Taskforce: Partners of the taskforce are 

responsible for developing a monitoring and 

evaluation framework and process to measure 

and monitor progress on Framework actions in 

Ghana.  In particular, the Task Force identifies 

technical and financial partners to support 

activities and strengthen the Government’s 

monitoring and evaluation capacity in Ghana. 

They also develop high-level and verified land 

use, environmental, socio-economic indicators 

to monitor progress on the Framework 

commitments.  

• Traceability Taskforce: This Task Force was 

purposely established to develop the action plan 

for traceability and agree on the scope of work, 

key process steps and timing.  As initial priority 

in the short-term, the taskforce would develop 

the scope for a feasibility study looking at both 

physical and financial traceability options in 

Ghana.

• Social & Environmental Safeguards 

Taskforce: The primary role of this taskforce 

is to give guidance on safeguard issues in 

the implementation of the JFA.  The initial 

assignment of the Task Force is to develop 

the Social Safeguard document drawing 

from existing documents in the industry.  The 

Safeguard Taskforce is to assist the National 

Secretariat in firming up issues of social 

safeguards in the implementation of the 

Framework of Action. 

• Fundraising Taskforce: It is a Task Force of 

experts from companies, government, and 

technical partners which aims to raise funds 

through partnerships and donations from the 

public and private space for implementing some 

actions that have no resource allocation as yet.

6. Coordinating Team – The Coordinating Team serves at 

all levels of the governance structure, and comprises 

key team members from the MLNR, COCOBOD, 

Forestry Commission and conveners IDH and WCF.
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MLNR, MOFA, MESTI, FC, COCOBOD, 

company representatives, WCF, IDH

MLNR, MOFA, MESTI, FC, COCOBOD, National House

of Chiefs, companies, WCF, IDH, Civil Society 
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ANNEX 1

LINKAGE BETWEEN THE NATIONAL 

IMPLEMENTATION PLAN AND POLICY DOCUMENTS

The national framework for addressing critical 

environmental concerns such as deforestation, sustainable 

commodity sourcing, and climate change is integrated into 

the National Implementation Plan for the Cocoa & Forests 

Initiative (CFI). Ghana’s commitments to international 

environmental treaties and accords, such as the Sustainable 

Development Goals, the Paris Climate Change Accord, the 

New York Declaration on Forests, and the Bonn Challenge, 

are also reflected in the JFA.

National Climate Change Policy

In Ghana, the National Climate Change Policy (NCCP) gives 

strategic direction and manages climate change issues. 

Effective adaptation, social development, and mitigation 

are the Policy’s three goals. Four subject areas have been 

chosen to address Ghana’s adaptation issues: energy and 

infrastructure, natural resource management, agriculture 

and food security, and disaster readiness and response. 

The NCCP’s objective is for Ghana to have a climate-resilient 

and climate-compatible economy, as well as to achieve 

sustainable development through equitable low-carbon 

economic growth. Focusing on agriculture, the strategy 

aims to strengthen and harmonize research in climate-smart 

agriculture, promote diverse land use practices (such as 

agroforestry), and diversify incomes through alternative 

livelihoods systems. The policy also addresses plantation 

development and management in off-reserve areas through 

private and public-private partnerships; rehabilitate 

degraded natural ecosystems through enrichment planting 

in degraded forest reserves and off-reserve areas, support 

initiatives such as REDD+, and support agro-forestry 

programs to conserve trees in crops.

National Environmental Policy

The National Environmental Policy lays out the steps that 

must be taken to protect vital ecosystems, including their 

flora and fauna, against detrimental practices. The goal 

of environmental policy is to regulate the environment 

in order to ensure the long-term viability of society. 

The policy promotes and encourages low farming systems, 

regulates the use of pesticides, herbicides, and fertilizers to 

protect human life and the environment, and ensures that 

planning for agricultural development takes into account 

the potential costs of soil degradation in its cost-benefit 

analysis. The policy safeguards forest resources by requiring 

that forestry development strategies integrate forest 

resource development, management, and conservation 

with those of land and water resources, energy resources, 

wildlife resources, ecosystems, and genetic resources, as 

well as crop and livestock production.

Forestry Development Master Plan

The Ministry of Lands and Natural Resources produced 

a 20-year Forestry Development Master Plan (FMDP) in 

2016 to achieve the 2012 Forest and Wildlife Policy’s goals, 

objectives, and strategies. The FMDP’s objective is to 

“achieve a just, prosperous, and sustainable forestry sector 

that maximizes welfare and offers appropriate livelihoods to 

all Ghanaians in an inclusive and ongoing manner.” Reducing 

GHG emissions from deforestation and forest degradation 

through the adoption of climate-smart agriculture practices 

while contributing to poverty reduction and biodiversity 

conservation is a key subject area that lays the basis for 

executing the FMDP.

Ghana Forest Plantation Strategy

The Ghana Forest Plantation Strategy encourages the 

inclusion of food crops in forest plantations (Taungya 

System) as well as the promotion of under-storey planting 

or alternative livelihood activities (e.g., spice and medicinal 

plant cultivation, apiculture, etc.) to provide additional 

short-term income and improve household incomes. 
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Goal 1: SDGs are bold commitment to end poverty 

by increasing basic resources and services, and 

supporting communities affected by climate-related 

issues.

Goal 5: The UNDP has made gender equality central 

to its work. It is proven that empowering women helps 

economic growth and development.

Goal 8: The SGDs promote sustainable economic 

growth, higher levels of productivity and technological 

innovation. Encouraging entrepreneurship and job 

creation which are key to eradicate forced labor.

Goal 10: Income inequalities requires global solutions. 

These widening disparities require sound policies 

to empower lower income earners, and promote 

economic inclusion of all regardless of sex, race or 

ethnicity.

Goal 13: Take immediate action to prevent climate 

change and its effects

Goal 15: Protect, restore, and promote sustainable use 

of terrestrial ecosystems, manage forests sustainably, 

prevent desertification, and halt and reverse land 

degradation and biodiversity loss.

Goal 17: The SDGs can only be realized with strong 

global partnerships and cooperation. The goals aim to 

enhance North-South and South-South cooperation by 

supporting national plans to achieve all targets.

Paris Climate Change Agreement

The Paris Agreement is an internationally negotiated 

agreement among UN member countries that aims to unify 

and improve global responses to the problem of climate 

change. Ghana’s Parliament adopted the agreement in 

August 2016. The Paris Agreement’s Article 5 encourages 

countries to implement and support REDD+ initiatives. 

It calls on member states to take bold steps toward a clean 

economy and to mitigate the negative effects of climate 

change.

The Ghana Forest Plantation Strategy (GFPS) aims to 

create a long-term supply of commodities and services 

from planted forests while also providing a variety of 

socioeconomic and environmental benefits. The GFPS 

aims to achieve this goal by establishing and managing 

625,000 hectares of forest plantings in degraded forests, 

100,000 hectares of enrichment planting, and support 

for the insertion of trees-on-farms into 3.75 million ha of 

agricultural landscapes, as well as the preservation and 

restoration of 235,000 ha of existing forest plantations over 

a 25-year period since 2016.

Draft Ghana Cocoa Sector Development 

Strategy II

The Ghana Cocoa Sector Development Strategy II (CSDS 

II) will guide the cocoa sector. Despite the fact that the 

document has yet to be certified, the final draft presents 

a vision for a modernized, resilient, and competitive cocoa 

environment in which all stakeholders aspire for a long-

term cocoa economy. The CSDS II will strive to increase 

productivity from 450 kg/ha to 1,000 kg/ha on average, 

as well as promote the adoption of climate-smart cocoa 

farming practices.

Ghana REDD+ Strategy

In Ghana, REDD+ aims to intensely reduce emissions 

from deforestation and forest degradation over the next 

two decades while also addressing risks to ecosystem 

services and environmental integrity in order to maximize 

forest co-benefits. Ghana’s REDD+ Strategy (GRS) lays 

out a series of large-scale sub-national initiatives aimed 

at realizing this goal. Important commodities and drivers 

of deforestation and forest degradation define these 

initiatives, and they follow ecological boundaries. The Ghana 

Cocoa Forest REDD+ Programme was identified by the GRS 

as the programmatic intervention for the High Forest Zone.

The Ghana Cocoa Forest REDD+ Programme

The GCFRP is a landscape-wide program designed to lower 

emissions caused by the development of cocoa farms into 

forested areas and other factors by promoting a climate-

smart cocoa production system, a landscape standard, and 

other crosscutting initiatives. The World Bank’s Carbon 

Fund has approved the Ghana Cocoa Forest REDD+ 

Programme (GCFRP) for implementation. Ghana hopes to 

safeguard the future of its forests, make the cocoa sector 

climate-resilient, and maintain and improve income and 

livelihood prospects for farmers and forest users across the 

program area by addressing these drivers. The GCFRP’s 

initial implementation will focus on six of the nine Hotspot 

Intervention Areas (HIA) identified by the program. 

The HIAs are made up of several districts that were chosen 

based on deforestation trends, deforestation drivers, cocoa 

production, and population. The GCFRP’s goals are linked 

with the CFI framework. It will employ the six HIAs chosen 

under this program as the initial implementation focus for 

various activities, and it will be a key avenue for achieving 

the aim of the GCFRP.

Ghana Forest Investment Programme

In Ghana, the overarching purpose of FIP-finance initiatives 

is to reduce GHG emissions from deforestation and forest 

degradation while also lowering poverty and protecting 

biodiversity in the Western, Western-North, Bono, Bono-

East and Ahafo regions. The Ghana Forest Investment 

Programme (GFIP) was approved by the Climate 

Investment Fund to fund revolutionary co-management 

and benefit-sharing techniques in two parts of Ghana’s 

High Forest Zone. The goal of the GFIP is to: I ensure the 

integrity, restoration, and sustainable management of 

forest reserves by introducing more inclusive management 

practices and benefit sharing models, financial incentives, 

and investments; (ii) restore forest cover in off-reserve 

areas by securing tree tenure and benefits, forest 

plantations and landscape restoration, and rehabilitation 

of degraded forest land;  (iii) promote sustainable cocoa 

and agriculture practices by increasing tree cover and 

improving carbon stocks in the farming system; and (iv) 

develop viable alternative livelihoods for local communities 

by addressing a wide range of technical, financial, and 

market incentives to relieve pressure on existing forests.

Sustainable Development Goals

The Sustainable Development Goals (SDGs) are a set of 

global development goals aimed to eradicate poverty, 

fight inequality and injustice, and combat climate change 

by 2030. Goals 1, 5, 8, 10, 13, 15 and 17 of the Sustainable 

Development Goals are very applicable to the CFI 

framework. These are the objectives:

New York Declaration on Forests

The New York Declaration on Forests (NYDF) is a voluntary 

and non-binding political declaration signed by world 

leaders and other key stakeholders from developed and 

developing countries to cut deforestation by half by 2030. 

This declaration was made in 2014 during the United 

Nations Climate Summit in New York. The NYD seeks 

private sector cooperation to eradicate deforestation 

from agricultural commodity production, rehabilitate 350 

million hectares of degraded landscapes and forestlands 

by 2030, and cut emissions from deforestation and forest 

degradation. The NYD advocates for the restoration 

of damaged forests and crops, which will improve the 

environment while also relieving pressure on natural forests.

The Bonn Challenge

The Bonn Challenge, which seeks to restore 150 million 

hectares of damaged forests and deforested lands by 2020 

and 350 million hectares of deforested and degraded land 

by 2030, is a foundation for many global commitments. 

The Bonn Challenge was launched in September 2011 by 

the German government and the International Union for 

Conservation of Nature (IUCN), and was later extended 

by the New York Declaration on Forests at the UN Climate 

Summit. As part of this global project, Ghana’s government 

has pledged to restoring 2 million hectares by 2030. 

The Bonn Challenge, according to the Global Partnership on 

Forest and Landscape Restoration, is resulting in genuine 

progress on the ground, with assessments of restoration 

opportunity occurring in a number of countries, with 

restoration promises being incorporated into national plans 

and strategies.
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4. Strengthen supply chain mapping, with the end goal of 

full traceability at the farm-level; 

5. Implement verifiable actions and time-bound targets 

on the basis of sound data, robust and credible 

methodologies, stakeholder consultation, and realistic 

timeframes; 

6. Implement agreed actions in the context of a broader 

landscape-level approach, with strong links with similar 

initiatives in other commodities, and full alignment with 

the national REDD+ strategy, new Ghana Cocoa Sector 

Development Strategy II, and other relevant national 

strategies and plans; 

7. Embrace shared responsibility to implement the 

Framework actions, including continued engagement in 

a multi-stakeholder process for dialogue on key issues, 

development of effective implementation plans, and 

joint learning and knowledge sharing; and 

8. Provide effective monitoring and reporting on progress 

on commitments and actions to ensure transparency 

and accountability. 

Actions for Forest Protection and Restoration 

Signatories recognize the critical importance of protecting 

Ghana forests and of restoring forests that have been 

previously degraded. They commit to the following: 

A. There will be no further conversion of any forestland 

(as defined under national regulations and using 

methodologies such as High Carbon Stock (HCS) and 

High Conservation Value (HCV) approach) for cocoa 

production as of 1 January 2018. 

B. There will be no production and sourcing of cocoa 

from National Parks, Wildlife Sanctuaries, and Wildlife 

Resource Reserves, except from farms with existing 

legal status, as of 1 January 2018. 

C. A differentiated approach for Forest Reserves will 

be adopted by Government by 31 December 2018. 

It will be based on the following categories and will 

specify the number of hectares, timeline, roles and 

responsibilities, budget and fund-mobilization strategy 

for each category: 

Category 1: The less degraded Forest Reserves 

(classified as condition 1, 2, and 3 in the national 

system) will be managed under a strict protection 

status by 31 December 2019, which will exclude 

cocoa production and sourcing, timber extraction, or 

ANNEX 2

JOINT FRAMEWORK FOR ACTION - 

GHANA

Preamble 

Recognizing the vital role of the cocoa sector in Ghana in 

bringing jobs and wealth to local communities, while at 

the same time seeking to be environmentally and socially 

sustainable and striving to protect Ghana’s forests; 

Noting the importance of the cocoa sector in national social 

and economic development, the reduction of rural poverty, 

and in accelerating the transition to sustainable livelihoods 

for the almost one million smallholder farmers who grow 

cocoa; 

Emphasizing the critical role of tropical rainforests, 

biodiversity and conservation in addressing global climate 

change, regulating the local and regional climate, and 

providing other critical ecosystem services that underpin 

the resilience of the cocoa sector and local livelihoods; 

Acknowledging the role of agricultural commodity 

development, including the cocoa sector, illegal mining 

(galamsey), logging, and bushfires, as drivers of 

deforestation and forest degradation, and recognizing 

the strong positive contribution that the cocoa sector can 

make in Ghana to the restoration of forests and resilient 

landscapes; 

Understanding the importance of public-private 

partnerships in sustainable and inclusive economic 

development, and our commitment to support the 

achievement of the New York Declaration on Forests, the 

Bonn Challenge, the Paris Climate Agreement, and the 

Sustainable Development Goals; and 

Conscious of the need to promote, foster and accelerate 

the economic and social development of Ghana, in order to 

improve living standards and people’s well-being; 

We, the Government of Ghana – through the Minister of 

Land & Natural Resources - and undersigned companies, 

commit to work together to end deforestation and promote 

forest protection and restoration in the cocoa supply chain 

in Ghana through this Joint Framework for Action. 

The Framework builds on the Statement of Intent launched 

at a High-Level Meeting in London hosted by HRH the 

Prince of Wales in March 2017. It defines core commitments, 

verifiable actions, and time-bound targets required for a 

deforestation-free and forest positive cocoa supply chain in 

Ghana. 

The Framework was developed through a multi-stakeholder 

process that brought together government, private 

sector, farmers and farmers’ organizations, national and 

international civil society organizations, development 

partners, and other stakeholders in Ghana and at the global 

level. It is structured around the following three themes: 

• Forest protection and restoration: this covers the 

conservation and rehabilitation of National Parks, 

Wildlife Sanctuaries, Wildlife Resource Reserves, Forest 

Reserves, and unprotected off-reserve forest lands; 

• Sustainable production and farmers’ livelihood: this 

covers sustainable intensification and diversification 

of production in order to increase farmers’ yields and 

income and to reduce pressure on forests; and 

• Community engagement and social inclusion: this 

covers social safeguards through civil society and 

community engagement. 

Core Commitments 

By signing the Framework, Government and signatory 

companies agree to eight core commitments: 

1. Prohibit and prevent activities that cause or contribute 

to any further deforestation or forest degradation in 

the cocoa sector; 

2. Respect the rights of cocoa farmers, including 

identifying and mitigating social risks, and sequencing 

the implementation of actions to minimize potential 

adverse social and economic impacts; 

3. Promote the effective restoration and long-term 

conservation of National Parks, Wildlife Sanctuaries, 

Wildlife Resource Reserves, Forest Reserves, and 

unprotected off-reserve forestlands; 

other types of productive and extractive activities. 

Signatory companies will stop sourcing cocoa from 

these forests as of 31 December 2019. 

Category 2: In the more degraded Forest Reserves 

(classified as condition 4 and 5 in the national system), 

cocoa production and sourcing will continue for a 

period up to 25 years (the cocoa tree lifecycle) through 

the Modified Taungya System (MTS) . Government will 

sign contracts with farmers that include tree benefit 

sharing arrangements, targeted restoration and 

reforestation programs with the end goal of 

progressively restoring the forest to a healthy intact 

state, and cessation of cocoa farming (but allowing 

some sustainable economic use of the forest, including 

non-timber forest products). 

D. In highly degraded off reserve forest lands (which 

are held under the customary land ownership 

sector), cocoa production and sourcing will continue, 

supported by substantial investment and adoption of 

best practices in climate smart cocoa and MTS. 

E. In all these areas, a multi-stakeholder landscape 

approach will form the basis for the interventions, 

with an initial focus on the six Climate-Smart Cocoa 

Hotspot Intervention Areas (HIAs) as defined under 

the Ghana Cocoa Forest REDD+ Program (GCFRP). 

The process starts with establishment of consortiums 

of key stakeholders, followed by development and 

implementation of integrated landscape management 

plans with a strong focus on climate-smart cocoa 

initiatives. 

These commitments will be supported by the following 

actions: 

A. Up-to-date maps on forest cover and land-use for 

these areas, socio-economic data on cocoa farmers 

and their communities in these areas, and detailed 

operational guidelines covering forest management 

in Category 1 Forest Reserve, and the mixed-use 

approach in Category 2 Forest Reserve, will all be 

developed and publicly disclosed by Government 

by 31 December 2018, with input as relevant from 

the private sector, civil society organizations, and 

other stakeholders. In particular, this will include the 

development of a national registry of any farms with 

legal status in Forest Reserves. 

B. Land and tree tenure reforms, and benefit sharing 

arrangement to incentivize landowners and users 

to retain naturally regenerated trees on off-reserve 
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A. Full and effective information sharing, consultation, 

and informed participation of cocoa farmers and their 

communities who are affected by proposed land-use 

changes under the Framework. 

B. Promote community-based management models 

for forest protection and restoration, including 

engagement of local communities and farmers 

in awareness raising campaigns on the status of 

protected areas and the critical role that forest plays in 

climate regulation. 

C. Development of action plans for forest protection and 

restoration, and sustainable agricultural intensification 

that are gender and youth sensitive. 

D. For the approach in Forest Reserves, Government 

will assess and mitigate the social impacts and risks 

of proposed land-use changes on affected cocoa 

farmers and their communities, and ensure provision 

of alternative livelihoods and restoration of standard of 

living of affected parties, in line with global standards.  

E. Government will prepare operational guidelines 

covering resettlement and livelihood restoration of any 

affected parties by 30 June 2018, with input as relevant 

from private sector, civil society organizations, and 

other stakeholders, in line with global standards. 

Measurement and Monitoring 

Measurement and monitoring of progress at national and 

landscape level will be critical to ensure accountability 

and transparency, and promote learning and mid-course 

corrections. 

A transparent and credible process will be developed, in line 

with Ghana’s national forest monitoring system, to measure 

and monitor progress Framework actions no later than 31 

December 2018. This will include: 

• Adoption of a transparent satellite-based monitoring 

system, the results of which are independently 

validated, and which provide a deforestation alert, 

complemented with ground-truthing, as soon as 

possible upon signature of this Framework, which 

will be made publicly available for all stakeholders 

to measure and monitor progress on the overall 

deforestation target. 

farmlands and in the farming landscape of MTS will 

be accelerated by Government. This will include 

approval of the Community Resource Management 

Area (CREMA) mechanism, which will help secure 

landowners and users’ rights to manage and derive 

economic benefits from forest resources. 

C. Public sector forest law enforcement and governance 

will be strengthened, including awareness raising 

campaigns, capacity building of forest institutions 

and community policing, stronger surveillance and 

monitoring, and application of stronger sanctions 

for infringement, covering forest encroachment and 

degradation from agriculture, logging and galamsey, as 

of 1 January 2018. 

D. Public-private collaboration to mobilize new sources 

of funding for forest protection and restoration, and 

to incentivize farmers’ adoption of environmentally 

sustainable cocoa production will be developed. 

Key opportunities include inter alia, support for 

innovative financial mechanisms (such as payments 

for environmental services, carbon finance, and 

public-private trust funds), implementation of MTS 

and phased approach to land-use change, alternative 

livelihoods for cocoa farmers affected by land-use 

change, development of shade-grown cocoa systems, 

climate-smart cocoa production. 

E. Public-private collaboration, in partnership with 

local and global experts, will be enhanced to identify 

good practices and technical guidance for forest 

conservation and restoration, shade grown cocoa, and 

MTS in Forest Reserves. 

Actions towards Sustainable Production and 

Farmers’ Livelihoods

Signatories recognize that sustainable agricultural 

intensification in environmentally suitable areas and 

increased farmer income are essential pre-requisites for 

reducing pressure for agricultural encroachment into 

forests, and strengthening the resilience of cocoa farming 

to climate change. They commit to the following joint 

actions: 

A. Promote investment in long-term productivity of 

high quality cocoa in environmentally sustainable 

manner and grow “more cocoa on less land,” through 

intensification of farming practices, provision of 

improved planting materials, introduction of yield-

enhancing methods, training in good agricultural 

practices, crop protection, and crop nutrition and soil 

fertility. Continued land tenure reform to strengthen 

farmers’ land and property rights, and development 

and capacity building of farmers’ organizations, are 

critical enabling factors for sustainable agriculture 

development. 

B. Develop implementation plans, including mapping of 

exact areas to intensify establishment of shaded cocoa 

landscapes in line with the Ghana Cocoa Forest REDD+ 

Programme (GCFRP), with the promotion of Climate 

Smart Cocoa and the national Climate Smart Cocoa 

Standard in environmentally suitable areas, with a first 

focus on Climate Smart Cocoa Hotspot Intervention 

Areas (CSC HIAs). 

C. Promote sustainable livelihoods and income 

diversification for cocoa farmers, including 

diversification, agricultural inter-cropping, development 

of shade-grown cocoa, and other income generating 

activities designed to boost and diversify household 

income. 

D. Promote financial inclusion and innovation to deepen 

farmers’ access to working capital and investment 

funds required for production and cocoa farm 

rehabilitation and renovation. 

E. Improve supply chain mapping, with 100% of cocoa 

sourcing traceable from farm to first purchase point 

by 31 December 2019. Private sector and Government 

will develop a joint action plan that maps out key 

principles, steps, and milestones to achieve this step, 

encompassing all national and international traders, 

by 30 June 2018. Government will adopt regulations 

that require verifiable traceability from farm to first 

purchase point by end-2019, and ensure compliance 

by national and international traders thereafter. 

Signatory companies are putting in place verifiable 

monitoring systems for traceability from farm to 

first purchase point, operational policies and control 

systems that effectively monitor the associated risks, 

including high quality verification, by 31 December 

2019. 

Actions for Community Engagement and 

Social Inclusion

Signatories recognize that effective engagement and 

empowerment of cocoa-growing communities, with a 

particular focus on women and youth, and civil society 

organizations in the Framework for Action process is 

essential to end deforestation and forest degradation in 

Ghana. They commit to the following: 

• Adoption of a set of high-level and verified land use, 

environmental, socio-economic indicators, building on 

the indicators and indices developed for the Climate-

Smart Cocoa Standard and the national Safeguards 

Information Systems. 

• Annual publicly disclosed reporting by signatory 

companies and Government on progress and outcomes 

related to the implementation of their specific actions 

in the Framework. 

Implementation and Governance 

The Government and signatory companies agree to 

implement the Framework actions in the context of a 

broader landscape-level approach that takes into account 

all drivers of deforestation, links with similar initiatives in 

other commodities, and alignment with the Ghana Cocoa 

Forest REDD+ Programme and other relevant national 

strategies and plans. 

Each Signatory company will prepare an individual 

action plan by 31 December 2018 for public disclosure 

that spells out the specific actions it will take to deliver 

the commitments set out in the Framework, including, 

in particular, indicative technical and financial support 

for forest protection and restoration, and sustainable 

production and farmers livelihoods. The draft action plans 

will be shared with Government for feedback before being 

finalized. 

The Cocoa and Forests Initiative governance set up to 

support the development of this joint Framework for 

Action will continue operating after its signature, and will 

have the mandate to provide strategic guidance on the 

implementation of the plan. 

The National REDD+ Secretariat will review progress and 

provide practical guidance on the implementation of the 

Framework, based on recommendations of Technical 

Working Groups, bringing together public, private and 

civil society experts. The Technical Working Groups will 

be formed to develop guidance on key questions that are 

critical to the framework implementation.
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